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ABSTRACT 
The remedial design/remedial action for Operable Unit 6-05 (Waste Area Group 6) and Operable 
Unit 10-04 (Waste Area Group 10)—collectively called Operable Unit 10-04—has been divided into 
four phases. Phase I consists of developing and implementing institutional controls at Operable 
Unit 10-04 sites and developing and implementing Idaho National Laboratory-wide plans for both 
institutional controls and ecological monitoring. Phase II will remediate sites contaminated with 
trinitrotoluene and Royal Demolition Explosive. Phase III will remediate lead contamination at a gun 
range, and Phase IV will remediate hazards from unexploded ordnance (UXO). 
This Phase IV Remedial Design/Remedial Action Work Plan addresses the remediation of areas 
with the potential for UXO at the Idaho National Laboratory. These areas include portions of the Naval 
Proving Ground, the Arco High-Altitude Bombing Range, and the Twin Buttes Bombing Range. Five 
areas within the Naval Proving Ground that are known to contain UXO include the Naval Ordnance 
Disposal Area, the Mass Detonation Area, the Experimental Field Station, the Rail Car Explosion Area, 
and the Land Mine Fuze Burn Area. The Phase IV remedial action will be concentrated in these five 
areas. For other areas, such as the Arco High-Altitude Bombing Range and the Twin Buttes Bombing 
Range, ordnance has largely consisted of sand-filled practice bombs that do not pose an explosion risk. 
Ordnance encountered in these areas will be addressed under the Phase I Operations and Maintenance 
Plan that allows for the recovery and disposal of ordnance that poses an imminent risk to human health or 
the environment. 
Based upon consideration of the requirements of the Comprehensive Environmental Response, 
Compensation, and Liability Act; the detailed analysis of alternatives; and public comments, the Agencies 
have selected Alternative 3 (UXO detection, removal, and institutional controls) as the selected remedy 
for UXO-contaminated sites to mitigate potential human health risk from inadvertent contact to UXO. 
Performance standards were implemented as design criteria for each site to ensure that the selected 
remedy protects human health and the environment. 
Following the removal and disposal of ordnance by high-order detonation, the Mass Detonation 
Area will be sampled to determine the extent, if any, of soil contamination that may have occurred as a 
result of detonation activities associated with the disposal of ordnance during the Phase II and Phase IV 
activities, respectively. If contaminant concentrations in the soil at the Mass Detonation Area exceed 
risk-based levels, the soil will be remediated in accordance with the requirements delineated herein. 
Remediation of the contaminated soil at the Mass Detonation Area will include sampling and analysis of 
soil to determine excavation requirements and to determine when the remediation goals have been 
achieved, excavating contaminated soil, backfilling and contouring excavated areas, revegetating affected 
areas, and monitoring air and soil during the remedial action. 
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Remedial Design/Remedial Action Work Plan for 
Operable Units 6-05 and 10-04, Phase IV 
1. INTRODUCTION 
In accordance with the Federal Facility Agreement and Consent Order for the Idaho National 
Engineering Laboratory (DOE-ID 1991) among the Department of Energy Idaho Operations Office 
(DOE-ID), the U.S. Environmental Protection Agency (EPA), and the Idaho Department 
of Environmental Quality (DEQ)—the DOE-ID, EPA, and DEQ are hereafter referred to as the 
Agencies—DOE-ID submits this Remedial Design/Remedial Action (RD/RA) Work Plan for Operable 
Unit (OU) 10-04. Under the current remediation management strategy outlined in the Federal Facility 
Agreement and Consent Order for the Idaho National Engineering Laboratory (DOE-ID 1991), the 
location identified for the remedial action—hereafter referred to as OU 10-04—is designated as Waste 
Area Group (WAG) 6, OU 6-05, Experimental Breeder Reactor-I/Boiling Water Reactor Experiment 
Area and WAG 10, OU 10-04 Miscellaneous Sites at the Idaho National Laboratory (INL). In addition, 
WAG 10 includes OU 10-08, which was added to address INL-wide groundwater issues and new sites 
that are passed by other groups to WAG 10. DOE-ID will prepare a separate OU 10-08 comprehensive 
remedial investigation/feasibility study (RI/FS) and Record of Decision (ROD). Therefore, OU 10-04 will 
not address INL-wide groundwater issues or potential new sites. 
As required by the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA) (42 United States Code [USC] § 9601 et seq.), the OU 10-04 remedial action will proceed 
in accordance with the Record of Decision Experimental Breeder Reactor-I/Boiling Water Reactor 
Experiment Area and Miscellaneous Sites, Operable Units 6-05 and 10-04 (DOE-ID 2002). The 
OU 10-04 ROD (DOE-ID 2002) presents the selected remedies for 50 surface sites evaluated under the 
Comprehensive Remedial Investigation/Feasibility Study for Waste Area Groups 6 and 10 Operable 
Unit 10-04 (DOE-ID 2001). 
The remedial action for OU 10-04 is divided into four phases. Phase I consists of developing 
and implementing institutional controls at OU 10-04 sites and developing and implementing INL-wide 
plans for both institutional controls and ecological monitoring. Phase II will remediate sites contaminated 
with trinitrotoluene (TNT) and Royal Demolition Explosive (RDX). Phase III will remediate lead 
contamination at a gun range, and Phase IV will remediate hazards associated with unexploded ordnance 
(UXO). Separate RD/RA work plans will be submitted for each remediation phase. The scope and 
schedule for implementing these remediation phases are presented in Operable Units 6-05 and 10-04, 
Experimental Breeder Reactor-I/Boiling Water Reactor Experiment Area and Miscellaneous Sites, 
Remedial Design/Remedial Action Scope of Work (DOE-ID 2003). 
During the 1940s, much of the area now designated as the INL was used by the military for testing 
long Navy guns and for bombing practice. Most of the ordnance, UXO, and ordnance-related areas at the 
INL result from ordnance testing, demolition of explosives, and bombing practice and are located within 
the contiguous area of the Naval Proving Ground (NPG). Phase IV activities will require the removal and 
destruction of UXO found primarily on five sites within the INL. The UXO will be disposed of by 
high-order detonation at the Mass Detonation Area (MDA), except in the case that the UXO cannot be 
safely recovered and transported to the MDA for disposal. In those cases, the UXO will be disposed of by 
high-order detonation in place. The MDA will be assessed for explosives contamination following the 
completion of all other Phase IV remediation activities to determine the impact of disposal activities on 
those areas. Any other non-MDA locations where UXO had to be disposed of in place will be assessed for 
explosives contamination immediately following in-place detonation. If the assessment demonstrates 
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that contamination levels exceed the remediation goals specified in the OU 10-04 ROD (DOE-ID 2002), 
the contaminated soils will be remediated in accordance with the requirements delineated therein. The 
five sites located inside the NPG known to contain UXO include the following: 
• Naval Ordnance Disposal Area (NODA) 
• MDA 
• Experimental Field Station 
• Rail Car Explosion Area 
• Land Mine Fuze Burn Area. 
Based upon consideration of the requirements of CERCLA, the detailed analysis of alternatives, 
and public comments, the Agencies have selected Alternative 3 (UXO detection, removal, and 
institutional controls) as the selected remedy for UXO-contaminated sites to mitigate potential human 
health risk from inadvertent contact to UXO. Performance standards were implemented as design 
criteria for each site to ensure that the selected remedy protects human health and the environment. 
1.1 Work Plan Organization 
The RD/RA for OUs 6-05 and 10-04 is divided into the following four phases: 
• Phase I—institutional controls and ecological monitoring 
• Phase II—remediation of TNT- and RDX-contaminated sites 
• Phase III—remediation of the Security Training Facility (STF) -02 Gun Range 
• Phase IV—remediation of ordnance-contaminated sites. 
This RD/RA Work Plan outlines the major activities to be implemented in performing the Phase IV 
activities for OU 10-04 in accordance with the OU 10-04 ROD (DOE-ID 2002). In addition, this RD/RA 
Work Plan describes the sites, contaminants, project management, tasks, schedules, and cost estimates. 
The following are brief descriptions of the RD/RA Work Plan’s sections and appendixes: 
• Section 1 describes the background and history of WAGs 6 and 10 and provides an overview of 
the selected remedy for the area of concern. 
• Section 2 provides the design criteria, including the design codes and standards, and assumptions. 
• Section 3 discusses the project’s remedial design. A summary of the required activities is 
presented. 
• Section 4 provides the initial evaluation of the UXO-contaminated sites, including an evaluation of 
the potential risks to human health and the environment. In addition, the remedial action objectives 
(RAOs) and applicable or relevant and appropriate requirements (ARARs) are identified, and the 
quality assurance requirements are discussed. 
• Section 5 outlines the OU 6-05 and 10-04 remedial action work plan. This section includes 
the necessary steps and documentation required to complete the remedial action for the 
UXO-contaminated sites, as described in Sections 1–4. The required work tasks, project cost 
estimates, inspections, environmental and safety plans, and sampling and analysis plans are 
discussed in this section. 
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• Section 6 describes the necessary actions involved for each 5-year review to occur after the 
remedial action has taken place. The sites will be included in any Sitewide 5-year reviews 
performed prior to finalization of the Phase IV remedial action report. 
• Section 7 lists the reference material. 
• Appendix A presents a summary of the air emissions modeling to satisfy project ARARs. 
• Appendix B describes the management and disposal of waste generated during Phase IV activities. 
• Appendix C provides the Operations and Maintenance (O&M) Plan for OU 10-04 Phase IV. 
• Appendix D presents the cultural resources summary. 
In addition, three separate documents are associated with this RD/RA Work Plan: 
• The Field Sampling Plan for the Operable Units 6-05 and 10-04 Remedial Action, Phase IV 
(DOE-ID 2006a) describes the sampling and analyses required during Phase IV activities. 
• The Quality Assurance Project Plan for Waste Area Groups 1, 2, 3, 4, 5, 6, 7, 10, and Removal 
Actions (DOE-ID 2006b) describes the necessary steps required to ensure project data quality. 
• The “Miscellaneous Sites Cleanup Project Health and Safety Plan” (PLN-2128) describes the 
possible hazards and the required steps to protect the health and safety of project workers. 
1.2 Background 
Located 51 km (32 mi) west of Idaho Falls, Idaho, the INL is a government-owned, 
contractor-operated facility managed by DOE-ID (Figure 1-1). Occupying 2,305 km2 (890 mi2) of the 
northeastern portion of the eastern Snake River Plain, the INL Site encompasses portions of five Idaho 
counties: (1) Butte, (2) Jefferson, (3) Bonneville, (4) Clark, and (5) Bingham. As shown in Figure 1-2, 
WAG 10 is comprised of miscellaneous surface sites and liquid disposal areas throughout the INL that 
are not included within other WAGs (WAGs 1–9).  
In 1942, the U.S. Navy acquired the acreage known as the NPG to test fire 3- to 16-in.-diameter 
naval ship guns reconditioned at the Naval Ordnance Plant in Pocatello, Idaho. Between 1942 and 1950, 
approximately 1,650 minor (3- to 5-in.) and major (16-in.) guns were tested. Although a small number of 
live and armed projectiles were fired from the big guns at close range into stacks of bombs, all the 
projectiles found to date with lands and groove gouges in the rotating bands have been target projectiles 
that do not contain main explosive charges. In 1949, the area was established as the National Reactor 
Testing Station and has remained a reservation that is devoted to energy research and 
environmental-related activities ever since.  
A detailed summary of the previous investigations and remediation activities at the ordnance 
sites is presented in the OU 10-04 Comprehensive RI/FS (DOE-ID 2001). As discussed in Section 8.2 of 
the Record of Decision Experimental Breeder Reactor-I/Boiling Water Reactor Experiment Area and 
Miscellaneous Sites, Operable Units 6-05 and 10-04 (DOE-ID 2002), five sites within the NPG have 
confirmed UXO (see Figure 1-3), as summarized in Sections 1.2.1 through 1.2.5. Therefore, the 
remediation activities associated with Phase IV will be concentrated in these areas. If ordnance that poses 
an imminent risk to human health or the environment is encountered elsewhere on the INL, it will be 
removed and disposed of in accordance with the requirements outlined in the Operations and 
Maintenance Plan for Operable Units 6-05 and 10-04, Phase I (DOE-ID 2004). 
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Figure 1-1. Map of the Idaho National Laboratory Site showing the locations of major facilities. 
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Figure 1-2. Location of Waste Area Group 10 Comprehensive Environmental Response, Compensation, and Liability Act sites at the Idaho National Laboratory Site. 
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Figure 1-3. Primary ordnance sites. 
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1.2.1 Naval Ordnance Disposal Area 
The NODA site is located approximately 1.3 km (0.8 mi) northeast of U.S. Highway 20/26 
between Mile Markers 265 and 266 and about 2.7 km (1.7 mi) southwest of the Reactor Technology 
Complex (RTC) (formerly the Test Reactor Area) at the INL, as shown in Figure 1-3. The NODA was 
reportedly used by the U.S. Navy as an ordnance and nonradioactive hazardous material disposal area 
during the 1940s. Following the establishment of the National Reactor Testing Station in 1949 (now the 
INL), the NODA came under control of the U.S. Atomic Energy Commission (now U.S. Department of 
Energy [DOE]). From about 1967 to 1985, approximately 3,175 kg (7,000 lb) of reactive material was 
treated (burned) at the NODA. Most of the reactive materials consisted of finely divided zirconium, 
hafnium, and zircaloy, which were openly burned and treated in disposal pits located at the NODA. No 
known disposal of radioactive materials occurred at the NODA and no evidence exists as to the contrary. 
Between 1967 and 1985, the NODA also was used as a storage area for hazardous waste generated at 
INL. Solvents, corrosives, ignitable materials, heavy-metal-contaminated solutions, formaldehyde, 
polychlorinated biphenyl materials, waste laboratory chemicals, and reactive materials were stored at this 
site until 1982. By October 1985, all these materials had been removed for off-Site disposal as hazardous 
waste or treated on-Site by open burning, as allowed by Resource Conservation and Recovery Act 
(RCRA) regulations (42 USC § 6901 et seq.; DOE-ID 1998). 
In 1985, the NODA was added to the RCRA, Part A, permit application as a thermal treatment 
unit. The last treatment of hazardous waste occurred in 1988 (except for one emergency action/detonation 
in 1990). Since 1988, activities necessary to formally close the NODA were initiated. These activities 
included soil sampling and analysis, removal of contaminated soil, emergency removal of ordnance, 
maintenance of access signs and barricades, and preparation and submittal of all required documentation. 
In 1997, the DEQ terminated the Interim Status of the NODA with the agreement that the CERCLA 
Program would perform the final evaluation of the site in accordance with the Federal Facility Agreement 
and Consent Order for the Idaho National Engineering Laboratory (DOE-ID 1991). 
The 1994 removal action included 16 ha (40 acres) centered approximately 762 m (2,500 ft) north 
of the current INL security force gun range on Portland Avenue (refer to Section 3.3.1, Figure 3-1) as 
well as 90 acres within the Twin Buttes Bombing Range (refer to Figure 1-2) and Naval Gun Shells 
located east of Lincoln Boulevard within the NPG (refer to Figure 1-2) (DOE-ID 2001). The action 
identified UXO and explosive residue chunks using visual and geophysical scans and either destroyed 
them in place or removed them. The items removed during the 1994 and 1997 removal actions included 
fuzes, ordnance, and scrap metal, supporting the potential for these to continue to be present. More 
detailed information about the NODA site can be found in the OU 10-04 Comprehensive RI/FS 
(DOE-ID 2001). 
1.2.2 Mass Detonation Area 
The MDA is located 0.6 km (0.4 mi) east of Mile Marker 8 on Lincoln Boulevard, north of the 
Idaho Nuclear Technology and Engineering Center (INTEC) and approximately 1.1 km (0.7 mi) southeast 
of the Naval Reactors Facility (NRF), as shown in Figure 1-3. The site encompasses 234.4 ha 
(579.1 acres) and has been used for a number of small- to large-scale sympathetic and mass detonation 
tests, with test shots ranging up to 226,800 kg (500,000 lb) of explosives. A sympathetic detonation test is 
a test performed to find out if a charge explodes when another charge is detonated next to it. The MDA 
site includes numerous blast craters varying in dimensions from a few feet to several tens of feet. 
Historically, large quantities of UXO, pieces of explosives, and structural debris scattered during past 
testing have been noted at the MDA. In addition, more recent disposal activities associated with previous 
removal actions, as well as explosive test activities, may have contributed to explosives contamination at 
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the site. More detailed information pertaining to the MDA can be found in the OU 10-04 Comprehensive 
RI/FS (DOE-ID 2001). 
1.2.3 Experimental Field Station 
The Experimental Field Station includes multiple craters within which a variety of explosive tests 
were conducted. This site is located approximately 0.3 km (0.2 mi) west of the Big Lost River 
(see Figures 1-2 and 1-3). The site is an estimated 2 ha (5 acres) (DOE-ID 2001), although contamination 
resulting from UXO disposal is restricted to approximately 510 m2 (610 yd2) within the top 0.6 m (2 ft). 
The contamination does not pose human health risk above remediation goals but does pose a low 
ecological risk (DOE-ID 2002). The site is known to contain UXO, pieces of explosives, structural debris, 
and soil contamination. More detailed information about the Experimental Field Station can be found in 
the OU 10-04 Comprehensive RI/FS (DOE-ID 2001). 
1.2.4 Rail Car Explosion Area 
The Rail Car Explosion Area is located approximately 0.5 km (0.3 mi) due west of Mile Marker 12 
on Lincoln Boulevard and adjacent to the Big Lost River, approximately 3.5 km (2.2 mi) northeast of 
NRF, as shown in Figure 1-3. It encompasses approximately 115.7 ha (286 acres) and contains the debris 
scattered from a sympathetic detonation test involving five railroad cars, each loaded with 13,608 kg 
(30,000 lb) of explosive ordnance for a total of 68,040 kg (150,000 lb). The ordnance included, but was 
not limited to, 500-kg bombs loaded with Amatol and various Navy bombs loaded with TNT. The crater 
is located near the west bank of the Big Lost River, and pieces of ordnance and explosives (mostly RDX) 
have historically been located along both sides of the Big Lost River (DOE-ID 1998). The OU 10-04 
Comprehensive RI/FS (DOE-ID 2001) provides additional information pertaining to the Rail Car 
Explosion Area. 
1.2.5 Land Mine Fuze Burn Area 
The Land Mine Fuze Burn Area is 125 m (410 ft) west of Lincoln Boulevard and approximately 
0.24 km (0.15 mi) north of the Fire Station II training area (Mile Marker 5) (see Figure 1-3). The site 
consists of approximately five separate ordnance disposal locations in a 10.7-ha (26-acre) area between 
a meander of a former channel of the Big Lost River and an old abandoned irrigation canal that was 
hand-dug in the early 1900s (DOE-ID 2001). Based upon visual observation of the site, the 
UXO-contaminated area of the site is restricted to a few square meters in a single location (see 
Section 3.3.5, Figure 3-5). As described in the Preliminary Scoping Track 2 Summary Report for 
Operable Unit 10-03 Ordnance (DOE-ID 1998), the site was used by NPG personnel for disposal of land 
mine pressure plates and aerial bomb packaging materials and as an area to dispose of land mine fuzes by 
burning. Although previous removal actions were performed at the Land Mine Fuze Burn Area in 1996 
and 1997, additional land mine fuzes are likely to be present. More detailed information about the Land 
Mine Fuze Burn Area can be found in the OU 10-04 Comprehensive RI/FS (DOE-ID 2001). 
1.3 Remedial Alternatives 
The remedial alternatives developed to address the ordnance areas included the following: 
• Alternative 1: No action 
• Alternative 2: Limited action and institutional controls 
• Alternative 3: UXO detection with removal, and institutional controls. 
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Based upon consideration of the requirements of CERCLA, the detailed analysis of alternatives, 
and public comments, the Agencies have selected Alternative 3 (UXO detection, removal, and 
institutional controls) as the selected remedy for UXO-contaminated sites to mitigate potential human 
health risk from inadvertent contact to UXO. Performance standards were implemented as design 
criteria for each site to ensure that the selected remedy protects human health and the environment. 
1.4 Other Potential UXO Sites 
Other areas exist at the INL with the potential for UXO, albeit relatively low based upon previous 
investigations. Previous removal actions conducted at the Arco High Altitude Bombing Range and the 
Twin Buttes Bombing Range resulted in the recovery and disposal of numerous practice bombs. Aside 
from these two sites, ordnance sites have been documented wherein a few pieces of ordnance have been 
encountered and have been removed. To address ordnance encountered in these areas, the Operations and 
Maintenance Plan for Operable Units 6-05 and 10-04, Phase I (DOE-ID 2004) provides for the recovery 
and disposal of ordnance and explosives that are encountered and pose an imminent risk to human health 
or the environment.  
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2. DESIGN BASIS 
2.1 General Description of Project Components 
The project components (support facilities, electrical power, and project execution services) are 
described in the following subsections. 
2.1.1 Support Facilities 
The support facilities to be used during field operations include field office trailer(s), parking areas, 
and lay-down areas. A supply trailer(s) will be required for field use. Parking for personnel vehicles will 
be established at each task site with approval of the project office. Lay-down areas will be designated at 
each task site. 
2.1.2 Electrical Power 
Electrical power is not available at any of the five task sites. Therefore, if power is required for 
field operations, electrical generators must be provided. 
2.1.3 Project Execution Services 
The contractor will provide project execution services (e.g., ensuring that construction 
specifications are met and reviewing and improving construction interface documents) on an as-needed 
basis. In addition, engineering support will be provided during pre-field operation activities, field 
operation activities, and at-field operations closeout. During field operation activities, appropriate 
contractor personnel will review and evaluate field changes. 
An explosives ordnance disposal (EOD) expert will be employed to oversee all UXO recovery and 
disposal operations. Unexploded ordnance trained personnel will perform the required field activities, 
including, but not limited to, the following activities: 
• Surface and subsurface clearance of UXO 
• Anomaly investigation, identification, removal, and disposal 
• Inspection, demilitarization, certification, and disposal activities. 
Personnel specifically trained in geophysical investigation services will be utilized for locating 
UXO and suspect anomalies. Specific duties will include performing magnetometer surveys, data 
processing and interpretation, anomaly reacquisition, and reporting. 
2.2 Design Criteria 
The primary objective of this remedial action is to mitigate potential human health risk from 
inadvertent contact with UXO. The secondary objective of this remedial action is to inhibit the potential 
exposure for human and environmental receptors and to minimize the spread of contamination and 
potential impact on the Snake River Plain Aquifer. This secondary objective only applies to soils that 
have been contaminated by explosives from the disposal of UXO by high-order detonation or soils at the 
MDA with contaminant concentrations exceeding the remediation goals as defined in the ROD 
(DOE-ID 2002). 
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2.2.1 Management Control Procedures 
The project definition, project planning, project execution, and project acceptance and closeout 
phases will be performed in accordance with the pertinent contractor’s internal company procedures. 
Pertinent internal company procedures for this project are those identifying requirements in the 
following areas: 
• Engineering design 
• Emergency preparedness and management 
• Fire protection 
• Management systems 
• Occupational safety and health 
• Security 
• Environmental restoration 
• Waste management 
• Conduct of operations and maintenance 
• Quality 
• Cultural resources. 
2.2.2 Selected Remedy 
Activities at the ordnance areas that may have left UXO behind include aerial bombing practice, 
naval artillery testing, detonation research, explosives storage bunker testing, and ordnance disposal. 
Any UXO remaining in these areas can pose a physical risk to human safety, since an explosion can be 
triggered from handling or contact, especially by machinery. Alternative 3, UXO detection, removal, and 
institutional controls, was the selected remedy for the ordnance sites to mitigate potential human health 
risk from inadvertent contact with UXO. The remediation of the five specified ordnance areas will 
include the following activities: 
• Maintain institutional controls consistent with land use that were implemented as part of the 
OU 10-04 Phase I activities. The specific goals of the institutional controls are to control human 
activity at sites with suspected UXO contamination and prevent harm from unintentional 
detonation of UXO. Institutional controls include access restrictions, excavation restrictions, 
restrictive covenants, and other restrictions such as signage and educational programs. Institutional 
controls will be maintained until the UXO hazard is removed or reduced to levels acceptable for 
current and anticipated future land use. Institutional controls will be reassessed as needed to reflect 
findings during the UXO survey and removal actions that might impact the protectiveness of the 
Phase I selected controls. 
• Perform visual and geophysical surveys for the presence of UXO. 
• Investigate potential UXO targets identified during the survey. 
• Identify and define the boundaries of the firing and bombing impact areas and the weapons 
testing and ammunition detonation areas. 
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• Determine the ordnance density, explosive characteristics of the UXO, and ordnance accessibility. 
• Determine the relative risks of land use based on the type, amount, and accessibility of UXO 
and determine the extent of UXO removal required to meet desired land use objectives. 
• Perform surface clearance, surface geophysical investigations, and intrusive UXO removal 
with disposal by detonation at the MDA or in-place detonation. Address waste generated 
during detonation activities using current disposal practices. 
• Dispose of other recovered non-ordnance items, such as shrapnel, at an approved landfill on the 
INL or send the items off the INL for recycling. If secondary explosive contamination, such as 
TNT or RDX, is discovered, perform remediation as described for the TNT/RDX-contaminated 
soil sites. 
• Backfill excavated areas deeper than 1 ft, contour to match the surrounding terrain, and vegetate. 
Geophysical surveys will be conducted over the five sites described in Section 1.2 to identify 
potential UXO. Anomalies detected from the surveys will be noted and further investigated to determine 
whether intrusive investigation is necessary to remove the suspect items. Any items removed that are 
determined to be UXO will be transported to the MDA for disposal by high-order detonation. If the 
UXO poses an unacceptable risk for safe retrieval and transport, it will be disposed of in place by 
high-order detonation. Detonation of UXO will be performed in a manner that does not pose an 
unacceptable risk to human health or the environment and meets the minimum distance to the property of 
others as specified in the RCRA regulation, “Open burning: Waste Explosives.” 
Sampling will be performed to determine if products of incomplete combustion are present 
following the completion of all explosive and UXO disposal operations at the MDA (or other areas 
where UXO is detonated in place). Although detectable levels are not expected, remediation of soil 
contamination at those sites where residual risk exceeds 1E-04 will be performed. Other non-UXO 
items recovered as the opportunity presents itself, such as shrapnel, will be disposed of at an appropriate 
landfill at the INL or sent off-Site for recycling, as appropriate. 
Geophysical investigations for buried munitions are seldom 100% effective. In many cases, a 
munition is buried too deep, is too small to be detected, or is constructed of a material difficult to detect. 
Later, through frost heave, erosion, or construction, the item can reach the surface. Also, because the total 
amount of munitions buried at a site is almost never known, complete recovery cannot be documented. 
Therefore, periodic surveys may be required in accordance with the Operations and Maintenance Plan 
for Operable Units 6-05 and 10-04, Phase I (DOE-ID 2004). 
Institutional controls have been implemented in accordance with the INL Sitewide Institutional 
Controls Plan (DOE-ID 2006c). Institutional controls will be maintained at the ordnance areas until the 
UXO hazard is removed or reduced to acceptable levels. Controls are required to restrain human activity 
in areas with suspected UXO contamination and prevent harm from unintentional detonation of UXO. 
Access to the INL Site is currently restricted for purposes of security and public safety. Sitewide 
access restrictions will limit accessibility until at least 2095, based on the Comprehensive Facility and 
Land Use Plan (INEEL 2003a). Installation of additional fences or relocation of the existing fences may 
also be necessary. Other access control measures currently include warning signs and established training 
requirements for persons allowed access. Land-use restrictions will be specified if government control 
of the INL is not maintained throughout the institutional control period. 
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For the other two areas, the Arco High-Altitude Bombing Range and the Twin Buttes Bombing 
Range, ordnance has largely consisted of sand-filled practice bombs that do not pose an explosion risk. 
Ordnance encountered in these areas will be addressed under the Phase I Operations and Maintenance 
Plan that allows for the recovery and disposal of ordnance that poses an imminent risk to human health or 
the environment. 
2.3 Engineering Standards 
Relevant Idaho Cleanup Project (ICP) specifications contain references to the latest engineering 
standards. 
2.4 Environmental and Safety 
The following is a list of potential chemical-specific and action-specific ARARs identified in the 
OU 10-04 ROD (DOE-ID 2002). A detailed discussion of the ARARs is presented in Section 4.2, 
“Applicable or Relevant and Appropriate Requirements.” 
Chemical-specific ARAR: 
• Idaho Administrative Procedures Act (IDAPA) 58.01.11.200, “Ground Water Quality Standards.” 
Action-specific ARARs: 
• IDAPA 58.01.01.650, “Rules for Control of Fugitive Dust” 
• IDAPA 58.01.01.651, “General Rules” 
• IDAPA 58.01.05.006. “Standards Applicable to Generators of Hazardous Waste” 
• IDAPA 58.01.05.008, “Standards for Owners and Operators of Hazardous Waste Treatment, 
Storage, and Disposal Facilities” 
• 40 Code of Federal Regulations (CFR) 262.11, “Hazardous Waste Determination” 
• 40 CFR 264.1(j)(1-13), “Purpose, Scope, and Applicability” 
• 40 CFR 264.114, “Disposal or Decontamination of Equipment, Structures, and Soils” 
• 40 CFR 264.171, “Condition of Containers” 
• 40 CFR 264.172, “Compatibility of Waste with Containers” 
• 40 CFR 264.173, “Management of Containers” 
• 40 CFR 264.174, “Inspections” 
• 40 CFR 264.175, “Containment” 
• 40 CFR 264.176, “Special Requirements for Ignitable or Reactive Waste” 
• 40 CFR 264.177, “Special Requirements for Incompatible Wastes” 
• 40 CFR 265.382, “Open Burning; Waste Explosives” 
• 40 CFR 266.205, “Standards Applicable to the Storage of Solid Waste Military Munitions” 
• 40 CFR 266.206, “Standards Applicable to the Treatment and Disposal of Waste Military 
Munitions.” 
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Location-specific ARARs: 
• 16 USC § 470h-2, “Historic Properties Owned or Controlled by Federal Agencies” 
• 25 USC § 3002, “Ownership” 
• 25 USC § 3005, “Repatriation” 
• 36 CFR 800.4, “Identification of Historic Properties” 
• 36 CFR 800.5, “Assessment of Adverse Effects” 
• 43 CFR 10.6, “Custody” 
• 43 CFR 10.10, “Repatriation.” 
To-be-considered: 
• U.S. Department of Defense (DOD) Standard 6055.9, Chapter 12, “Real Property Contaminated 
with Ammunition, Explosives, or Chemical Agents” (DOD 2004). 
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3. REMEDIAL DESIGN 
3.1 Project Site 
This section describes the remedial design for the UXO-contaminated sites. The remedial design 
was developed in accordance with the engineering design criteria presented in Section 2, “Design Basis.” 
The following subsections summarize the major aspects critical to the remedial design. 
3.2 Previous Actions 
DOE-ID has completed an interim action, four time-critical removal actions, and one 
non-time-critical removal action for WAG 10 under the OU 10-05 ROD (DOE-ID 1992), and Phase I of 
IV remedial actions pursuant to the OU 10-04 comprehensive ROD (DOE-ID 2002). The following 
sections summarize the activities previously performed. 
3.2.1 Operable Unit 10-05 Interim Action 
In 1992, the Declaration of the Record of Decision for Ordnance Interim Action Operable 
Unit 10-05 (DOE-ID 1992) under OU 10-05 addressed the remediation of 170 acres at six ordnance sites. 
The sites shown in Figure 1-2 are (with ordnance area number from figure key in parentheses) as follows: 
the CFA-633 naval firing site (3), the Central Facilities Area (CFA) gravel pit and french drain (4), the 
explosive storage bunkers (7), the National Oceanic and Atmospheric Administration (NOAA) site 
(8), the Fire Station II zone and range fire burn area (10), and the Anaconda power line (11). The specific 
mission of the interim action was to locate, identify, detonate, and dispose of UXO and associated 
shrapnel and to characterize, remove, and incinerate soils contaminated with explosive residues at the six 
sites.  
During the activities prescribed by the ROD, the action destroyed 130 pieces of UXO, detonated 
134 lb of TNT and 104 lb of RDX, incinerated (off-Site) 185 yd3 of contaminated soil, and landfilled 
8,423 lb of metal fragments. 
As outlined in the Declaration of the Record of Decision for Ordnance Interim Action Operable 
Unit 10-05 (DOE-ID 1992), the selected remedy for the interim remedial action included the following 
activities: 
• A comprehensive search of historical records pertaining to the NPG and other suspected 
ordnance sites at the INL Site 
• Posting of signs where the public has access to ordnance areas 
• A visual and geophysical field search of the six identified areas for UXO 
• Removal of ordnance and explosive particulate 
• Controlled detonation of the ordnance 
• Field sampling of detonation areas and other areas suspected of contamination with explosive 
compounds 
• Excavation of contaminated soils exceeding action levels 
• Verification sampling of excavated areas 
• Off-Site incineration and disposal of contaminated soils. 
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This alternative was preferred over the others outlined in the ROD, because it best achieved 
the goals of the evaluation criteria, given the scope of the action. 
A baseline risk assessment was not completed for OU 10-05 at the time of the interim action ROD 
but has subsequently been performed under the OU 10-04 comprehensive ROD. The main risk associated 
with the six sites addressed under the interim action was the potential explosive hazard associated with 
the uncontrolled detonation of UXO. To that end, the primary purpose of the interim action was to reduce 
those risks by finding and disposing of UXO from the six areas identified for the interim action. 
Additional risks resulting from exposure to soils contaminated with explosive residues also 
were addressed during the interim action. Risk-based soil concentrations were back-calculated from the 
established National Contingency Plan target risk range of 1E-04 to 1E-06 for carcinogenic contaminants 
and a hazard index of 1 for noncarcinogenic contaminants. Based on those criteria, screening action levels 
of 440 mg/kg for TNT and 180 mg/kg for RDX were selected to address soils that had concentrations of 
contaminants exceeding the 1E-04 risk-based soil levels, with cleanup standards for the interim action of 
44 mg/kg for TNT and 18 mg/kg for RDX based on the 1E-05 risk-based soil concentrations. 
The results of the OU 10-05 interim action are documented in the Remedial Action Report for 
the Interim Action to Cleanup Unexploded Ordnance Locations at the INEL (Operable Unit 10-05) 
(Wyle 1994). Ordnance was located and either disposed of by detonation or demilitarized, while the scrap 
metal was disposed of at the CFA landfill, and the explosive was disposed of by detonation. Items 
included an electric squib, illumination candles, grenades, projectiles, fuze components, and 
miscellaneous UXO. During searches to locate UXO, evidence of soil contamination was found and 
flagged for sampling. Soil contamination was noted at Fire Station II, the CFA-633 naval firing site, and 
the NOAA area. Locations identified during the sampling effort that exceeded the action levels of 
440 mg/kg TNT and 180 mg/kg RDX were excavated and containerized for shipment off-Site for disposal 
by incineration. In most cases, the sampling results indicated that the contamination was limited to within 
4 in. of the surface. An iterative process of excavation followed by verification sampling was 
implemented to ensure that contamination exceeding the action levels had been removed. A total of 201 
1-yd3 boxes were filled with contaminated soil, most of which originated from the CFA-633 area, with 
smaller amounts coming from the NOAA and Fire Station II areas. The areas impacted by the excavation 
activities were reseeded. 
3.2.2 1994 Non-Time-Critical Removal Action 
A 1994 non-time-critical removal action addressed 141 acres consisting of three ordnance 
sites, including NODA (surface only), four 16-in. shells located east of Lincoln Boulevard near Mile 
Marker 17, and the Twin Buttes Bombing Range. The primary objective of the removal action was to 
mitigate the hazard of uncontrolled detonation of ordnance to site workers, facilities, and public roads. 
A secondary objective of the removal action was to provide information for planning and conducting the 
overall OU 10-03 ordnance areas assessment scheduled for 1998. The 1994 action destroyed 1,408 pieces 
of UXO, detonated 22 lb of bulk high explosives, and landfilled 70,440 lb of metal fragments. The vast 
majority of the pieces of UXO and all the bulk high explosives disposed of in 1994 were recovered 
from the NODA. Of the 1,447 items recovered from the Twin Buttes Bombing Range, only six were 
live ordnance (e.g., fuze assemblies) requiring disposal by detonation, with the majority of these being 
practice bombs. The 1994 non-time-critical removal action continued into 1995, when it addressed 
22.56 acres of subsurface ordnance at NODA. This 1995 action also destroyed 462 pieces of UXO, 
detonated 18 lb of bulk high explosives, and landfilled 39,470 lb of metal fragments. The remediated 
ordnance inventory (DOE-ID 1998, Appendix K) summarized findings by size and disposal method. 
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The Removal Action Report for the Ordnance Removal Action, Operable Unit 10-03 (Wyle 1995a) 
summarizes the work performed in 1994, and the Addendum to the Removal Action Report for the 
Ordnance Removal Action, Operable Unit 10-03 (Wyle 1995b) updates the report as to the work 
completed in 1995. Work-specific tasks included mobilization to the site, a visual UXO search of the 
site followed by a geophysical search, and ordnance and scrap removal. The located UXO was either 
destroyed in place or transported to the MDA for disposal by high-order detonation. Demilitarized UXO 
was inspected to ensure that no hazard remained and was then taken to the CFA landfill for disposal. 
Additionally, it was planned that the action would address three TNT- and RDX-contaminated soil 
sites including the CFA-633 naval firing site, the NOAA area, and the Fire Station II area. The primary 
objective for the contaminated soil sites was to mitigate the potential excess cancer risk associated with 
personnel inhalation, ingestion, and dermal absorption of soils contaminated with TNT and RDX. The 
secondary objective was to identify a cost-effective method for treating soil contaminated with explosive 
residues at the INL site. 
The cleanup standards for the TNT- and RDX-contaminated soil sites were 44 ppm for TNT and 
18 ppm for RDX. The cleanup standards represented the maximum concentration of soil contaminants 
allowed to remain in place after excavation of the contaminated locations. The standards were based 
on the results of risk analysis conducted for the OU 10-03 interim remedial action, with concentrations 
of 44 ppm for TNT and 18 ppm for RDX representing an excess cancer risk of 1E-05 based on an 
occupational dermal contact exposure scenario. This scenario was selected because it resulted in 
the lowest risk-based concentrations for the exposure pathway. 
The selected remedy for the TNT- and RDX-contaminated soils was bioremediation. A 
treatability study was completed in 1999, as documented in the Waste Area Group 10 RDX/TNT 
CERCLA Treatability Study Final Report (INEEL 2000). The study demonstrated that the technology 
was technically feasible; however, the OU 10-04 comprehensive ROD (DOE-ID 2002) provides a 
selected remedy of removal by excavation over bioremediation. The TNT and RDX portion of the 1994 
non-time-critical removal action was not completed but will be addressed under Phase II of the OU 10-04 
remedial action scheduled for 2007. 
3.2.3 1996 Time-Critical Removal Action 
As outlined in the U.S. Department of Energy, Idaho Operations Office Lead Agency Action 
Memorandum Time-Critical Removal Action Ordnance Areas Operable Unit 10-03 Idaho National 
Engineering Laboratory (INEL) (INEL 1996), a time-critical removal action was selected as the 
alternative to address 45 acres consisting of four ordnance sites, including UXO east of the RTC, the 
Rail Car Explosion Area, the Land Mine Fuze Burn Area, and the projectiles in the riverbed adjacent to 
the rail car area. The action was carried out based on a report issued in May 1996 by the Army Corps of 
Engineers with a time-critical removal action being justified if the ordnance was exposed and directly 
threatened human lives. The four areas met these criteria. 
To accomplish the goal of mitigating the threat from the ordnance, the purpose of the time-critical 
removal action was to locate, clear, and detonate UXO and clear ordnance and explosive waste at the 
four sites. The action destroyed 221 pieces of UXO, detonated 64 lb of bulk high explosives, and 
landfilled 40,250 lb of metal fragments. The results of the 1996 time-critical removal action are 
documented in the Final Action Report for the Time Critical Removal Action, Operable Unit 10-03 
(Parsons 1997). The primary tasks included mobilization to the site, visual search for UXO, ordnance 
and scrap removal, a geophysical search for UXO followed by analysis of geophysical survey data, 
demilitarization of ordnance items, and disposal of ordnance and explosive items by detonation. Within 
the Land Mine Fuze Burn Area, a total of 1,018 individual fuzes were removed, 118 of which contained 
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explosives. Additionally, over 36,000 lb of scrap and approximately 60 lb of raw explosives were 
removed from the area. Scrap removed from the Rail Car Explosion Area included over 4,250 lb of inert 
materials, including rail car components and ordnance residue. In addition, several other explosive items, 
including portions of 18 aerial bombs and ten 5-in. projectiles, were collected from various locations and 
destroyed during demolition operations. All loose explosives encountered during the project were 
collected and destroyed during the demolition of the UXO. 
3.2.4 1997 Non-Time-Critical Removal Action 
As outlined in the Engineering Evaluation Cost Analysis for Nontime-Critical Removal Action 
for Unexploded Ordnance at the Idaho National Engineering and Environmental Laboratory Operable 
Unit 10-03 (DOE-ID 1997), a 1997 non-time-critical removal action addressed 284 acres at eight 
ordnance sites: NODA (111 acres), the Rail Car Explosion Area (52 acres), the MDA (74 acres), the 
NOAA site (27.3 acres), the Experimental Field Station (2 acres), Fire Station II (2.5 acres), the 
craters east of INTEC (10 acres), and the Land Mine Fuze Burn Area (5 acres). 
The recommended alternative for the removal action was search and detonation of UXO. This 
alternative was selected, because it was the only choice that fully mitigated the explosive hazard to INL 
Site workers. It was a proven method of eliminating the explosive hazard of uncontrolled detonation and 
was a cost-effective remedy that could be implemented in a timely fashion. The primary objective of the 
removal action was to mitigate the explosive hazard of uncontrolled detonation of ordnance to INL Site 
workers. The secondary objective was to remove the soil contaminated with explosives. Sites identified as 
exceeding the remediation goals were evaluated and remediated in 1998. The remediation goals for TNT, 
RDX, and dinitrotoluene were 47 mg/kg, 180 mg/kg, and 35 mg/kg, respectively. The action destroyed 
146 pieces of UXO, detonated 343 lb of bulk high explosives, and landfilled 40,182 lb of scrap. 
The Summary Report for the 1997 Non-Time Critical Removal Action for Ordnance at Operable 
Unit 10-03 (INEEL 1999) presents the results of the 1997 non-time-critical removal action. Ordnance 
removal was completed at four of the eight sites: the NOAA grid, the Fire Station II zone, the 
Experimental Field Station, and the craters east of INTEC. Further removal of ordnance was required 
at the remaining four sites after the 1997 non-time-critical removal action was completed. The removal 
action at these four sites was not completed in 1997 because of programmatic funding constraints. 
However, the removal action for the NODA grid was completed as part of the 2004 time-critical removal 
action. Removal actions for the MDA, the Rail Car Explosion Area, and the Land Mine Fuze Burn Area 
will be addressed as part of the Phase IV activities defined herein. 
3.2.5 2004 Time-Critical Removal Action 
As outlined in the U.S. Department of Energy Idaho Operations Office, Lead Agency Action 
Memorandum Time-Critical Removal Action for Unexploded Ordnance, Operable Unit 10-04, Idaho 
National Engineering and Environmental Laboratory (INEEL 2003b), a time-critical removal action was 
warranted to remove UXO discovered after a range fire burned through an area between CFA and the 
RTC. In addition, several “live” pieces of UXO were discovered east of INTEC. The action addressed 
the removal and disposal by detonation of 62 pieces of UXO found at NODA and four pieces east of 
INTEC, including fifty-five 5-in. anti-aircraft common rounds and 11 fuzes. 
The primary objective of the 2004 time-critical removal action was to remove exposed UXO from 
critical areas at the INL Site. The projectiles and fuzes identified in these areas presented an imminent 
risk to INL Site personnel and the public. Guidance from the Army Corps of Engineers indicates that a 
time-critical removal action is warranted in situations where there is an immediate threat due to exposure 
to ordnance with the risk of serious injury or death. The critical areas identified for the 2004 time-critical 
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removal action contained 5-in. anti-aircraft projectiles and fuzes that presented an explosion hazard due to 
high explosives. In addition to the explosion hazard, the items also presented a security risk of deliberate 
detonation. 
The Summary Report for the 2004 Time-Critical Removal Action for Unexploded Ordnance at 
Operable Unit 10-04 (ICP 2004) summarizes the results of the 2004 time-critical removal action. The 
objective of the time-critical removal action was to remove, transport, and destroy UXO that was found 
near the NODA and INTEC. The UXO was recovered, transported to the MDA, and destroyed by 
high-order detonation. A total of fifty-five 5-in. anti-aircraft common rounds and 11 fuzes were 
recovered and disposed of. 
3.3 Site Contaminant Summary 
The following sections summarize the contamination at the NODA, the MDA, the Experimental 
Field Station, the Rail Car Explosion Area, and the Land Mine Fuze Burn Area. Based upon historical 
records and previous removal actions, these five sites pose the greatest risk from UXO. Of the five sites, 
the greatest concentrations of UXO have been located at the NODA and the Land Mine Fuze Burn Area. 
The contaminants of concern for these sites include UXO, RDX, TNT, 1,3-dinitrobenzene, and 
lead. RAOs for the sites were developed in accordance with the “National Oil and Hazardous Substances 
Pollution Contingency Plan” (NCP) (40 CFR 300) and EPA guidance (EPA 1988) and through the 
consensus of DOE-ID, EPA, and DEQ participants. The RAOs are based on the results of both the human 
health risk assessments and ecological risk assessments and are specific to the contaminants of concern 
and exposure pathways developed for OU 10-04 (DOE-ID 2002). 
3.3.1 Naval Ordnance Disposal Area 
Historically, this area was used by the Navy as a disposal area and experimental site. Activities 
deposited pieces of explosive compounds, ordnance, and ordnance components over the site. Previous 
removal actions addressing the NODA have included the 1994 non-time-critical removal action, the 1997 
non-time-critical removal action, and the 2004 time-critical removal action. 
During the 1994 non-time-critical removal action, a total of 461 suspected pieces of ordnance were 
marked and logged, with 1,400 lb destroyed by high-order detonation. In addition, 2 lb of TNT and 10 lb 
of RDX were removed and destroyed. The ordnance consisted primarily of fuzes and small projectiles, 
with small quantities of booster cups, tracers, projectile base plates with tracers, and an igniter. An 
additional 32,850 lb of ordnance-related debris were recovered and shipped to the CFA landfill for 
disposal. The non-time-critical removal action continued into 1995, during which time 462 pieces of 
UXO and 18 lb of bulk high explosives were disposed through high-order detonation and 39,470 lb of 
metal fragments were sent to the landfill. 
The 1997 non-time-critical removal action resulted in the recovery of 107 pieces of ordnance, 
14,798 lb of ordnance-related scrap, and 159 lb of non-ordnance-related scrap. The ordnance recovered 
was similar to that recovered during the 1994 action. During the 2004 time-critical removal action, a total 
of 11 fuzes and fifty-one 5-in. antiaircraft common rounds were recovered and disposed of by high-order 
detonation at the MDA. 
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Figure 3-1 depicts the cleared, assessed, and uncleared ordnance areas at the NODA site. A cleared 
area is one in which the area has been surveyed for ordnance and any ordnance found has been removed 
and disposed of by high-order detonation. An assessed area is one in which the area has been surveyed for 
ordnance and there is a potential of live ordnance remaining in the area based upon evidence of ordnance 
(e.g., fragments) even though none was previously found and removed. An uncleared area has not been 
surveyed and no action has been taken to remove any ordnance from the area. The figure provides the 
locations where samples were collected in support of the OU 10-04 RI/FS. The inert UXO and fragments 
shown on the map consist primarily of fragments and are currently known to be present at the site. The 
former live UXO locations represent the UXO that was retrieved in support of the 2004 time-critical 
removal action. During the 2005 long-term ecological monitoring effort, five plots were laid out at the 
NODA for trapping small mammals. No UXO was encountered within these plot areas shown in 
Figure 3-1, thereby supporting the assertion that previous removal actions conducted at NODA have been 
successful in recovering UXO at the site. 
3.3.2 Mass Detonation Area 
Historically, the Mass Detonation Area was used by the Army and Navy to conduct large-scale 
detonation tests in the 1945 to 1946 timeframe. The tests involved the detonation of explosive-filled 
magazines containing up to 500,000 lb of explosive ordnance. The purpose of most of the magazine tests 
was to determine if larger quantities of explosives could be stored in magazines without initiating 
adjacent magazines. Additionally, there were two sites where 250,000 lb of TNT in land mines were 
detonated in open revetments. The area has more recently been used as a disposal site for explosives and 
UXO by high-order detonation. 
During the 1993 interim action, five pieces of UXO were recovered and disposed of by detonation. 
During the 1996 Track 2 field assessment, one antitank mine still in the shipping crate, one live tetryl 
bomb booster, five empty 40-mm cartridges with live primers, and several inert projectile fuzes were 
found. Again, these items were disposed of by detonation. The 1997 non-time-critical removal action 
addressed the remediation of this area, during which five pieces of UXO were recovered and disposed 
of by detonation, along with 0.25 lb of high explosives, and over 8,600 lb of metal scrap were removed. 
Unfortunately, the locations of the UXO identified in 1993, 1996, and 1997 were not recorded and, as a 
result, cannot be shown on a map of the area. 
Figure 3-2 depicts the MDA, delineating the cleared, assessed, and uncleared ordnance areas at the 
site. A cleared area is one in which the area has been surveyed for ordnance and any ordnance found has 
been removed and disposed of by high-order detonation. An assessed area is one in which the area has 
been surveyed for ordnance and there is a potential of live ordnance remaining in the area based upon 
evidence of ordnance (e.g., fragments) even though none was previously found and removed. An 
uncleared area has not been surveyed and no action has been taken to remove any ordnance from the area. 
While a high potential for fragments at the MDA exists, locations have not been surveyed; hence, they are 
not shown in the figure. The figure provides the locations where samples were collected in support of the 
OU 10-04 RI/FS. During the 2004 long-term ecological monitoring effort, 10 plots were laid out at the 
MDA for trapping small mammals, with land mine base fuzes encountered in one of the plots. 
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Figure 3-1. Naval Ordnance Disposal Area. 
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Figure 3-2. Mass Detonation Area. 
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3.3.3 Experimental Field Station 
During the 1996 Track 2 field assessment, a 0.81-ha (2-acre) area was identified as requiring 
surface clearance because of scattered pieces of explosives and stained soil (DOE-ID 1998). A second 
area of approximately 0.8 acre was mapped that contained heavy concentrations of TNT-contaminated 
soil. This was the area recommended for the treatability study previously discussed. The assessment 
included a visual search for signs of craters, detonation tests, surface UXO, pieces of explosives, and soil 
contamination. When TNT was encountered, the area was examined in greater detail and mapped. No 
ordnance was found in any of the craters, which appeared to have resulted from ordnance destruction or 
ordnance testing. Approximately 1.5 mi away, the nose section of a World War I vintage bomb (as 
identified by an EOD expert based upon review of military ordnance manuals) with TNT and an empty 
tail section was found and disposed of by detonation at the MDA during the 1996 removal action. It is 
unclear why World War I vintage ordnance would be present at the site. Conjecture would lead one to 
believe that the Navy would use older ordnance for tests performed at the NPG rather than use ordnance 
with a useful life given the timeframe during which naval operations occurred at the site. No other UXO 
was found at this site during the 1996 removal action or Track 2 field assessment. 
The area was addressed during the 1997 non-time-critical removal action during which 55 lb 
of bulk high explosives were recovered and disposed of by high-order detonation. In addition, 660 lb of 
ordnance-related scrap and 100 lb of non-ordnance-related scrap were recovered and disposed of. 
Figure 3-3 depicts the Experimental Field Station, delineating the cleared and uncleared ordnance 
areas at the site. The figure provides the locations where samples were collected in support of the 
OU 10-04 RI/FS. The inert UXO and fragments shown on the map consist primarily of fragments and 
are currently known to be present at the site. During the 2003 long-term ecological monitoring effort, 
one plot was laid out at the Experimental Field Station for trapping small mammals. No UXO was 
encountered within this plot area shown in Figure 3-3, thereby supporting the assertion that a minimum 
number of UXO-related items are located at the site. 
3.3.4 Rail Car Explosion Area 
Ordnance and explosives contamination at the Rail Car Explosion Area originated from a test 
conducted in which five rail cars, each with 30,000 lb of explosives, were detonated on August 31, 1945, 
to determine the missile distance and hazard that could be expected if a loaded ammunition train 
detonated. The rail cars were placed in line on a short stretch of track and all 150,000 lb of explosives 
were detonated simultaneously when the center car was initiated. During the 1996 time-critical removal 
action, a visual sweep and geophysical survey were performed at the site. In all, a total of 429 anomalies 
identified during the geophysical survey were investigated using hand-digging techniques, with over 
4,250 lb of inert materials, including rail car components and ordnance residue, being removed from the 
site. Three live 5-in. projectiles were found during the 1996 removal action and transported to the MDA, 
along with 25 lb of bulk explosive, for disposal by detonation. 
During the 1997 non-time-critical removal action, no UXO was recovered. A total of 0.56 lb 
of high explosives were recovered and disposed by detonation. In addition, 2,159 lb of ordnance-related 
scrap and 10,135 lb of non-ordnance-related scrap were recovered and disposed. 
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Figure 3-3. Experimental Field Station. 
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Figure 3-4 depicts the Rail Car Explosion Area, delineating the cleared, assessed, and uncleared 
ordnance areas at the site. A cleared area is one in which the area has been surveyed for ordnance and any 
ordnance found has been removed and disposed of by high-order detonation. An assessed area is one in 
which the area has been surveyed for ordnance and there is a potential of live ordnance remaining in the 
area based upon evidence of ordnance (e.g., fragments) even though none was previously found and 
removed. An uncleared area has not been surveyed and no action has been taken to remove any ordnance 
from the area. The figure provides the locations where samples were collected in support of the OU 10-04 
RI/FS. The inert UXO and fragments shown on the map consist primarily of fragments that are currently 
known to be present at the site. The live UXO location represents several cracked open shells with base 
fuzes that are still located in and around a crater within the Rail Car Explosion Area. During the 2005 
long-term ecological monitoring effort, five plots were laid out at the Rail Car Explosion Area for 
trapping small mammals. The presence of the shells was confirmed during the 2005 ecological 
monitoring activities. The shells were visually identified as 5-in. projectiles, similar to those that have 
been located and removed during previous removal actions. 
3.3.5 Land Mine Fuze Burn Area 
Historically, the Land Mine Fuze Burn Area appears to have been a demilitarization and disposal 
area for land mine fuzes. Most of the land mine fuzes that have been found show evidence of having been 
burned. However, some did not show any evidence of exposure to fire and appeared to be undamaged. 
During the 1996 time-critical removal action, a visual surface sweep was performed of the area, along 
with a geophysical survey, to locate and remove surface and near-surface metallic objects. A total of 
1,018 individual fuzes were removed, of which 118 contained explosives. Additionally, a total of over 
36,000 lb of scrap and approximately 60 lb of raw explosive also were removed from the area. Inert 
scrap found and removed consisted primarily of pressure plates, bomb packaging materials, and inert 
mine fuze bodies. 
During the 1997 non-time-critical removal action, 28 UXO-related items consisting of M1A2 
mines were recovered and disposed of by detonation. In addition, 2,830 lb of ordnance-related scrap 
was recovered and disposed of. 
Figure 3-5 depicts the Land Mine Fuze Burn Area delineating the cleared, assessed, and uncleared 
ordnance areas at the site. The figure also provides the locations where samples were collected in support 
of the OU 10-04 RI/FS. The inert UXO and fragments shown on the map consist primarily of fragments 
that are currently known to be present at the site. The former live UXO locations represent a number of 
fuzes still located in the area. 
3.4 Design Assumptions 
The assumptions under which the RD/RA activities will be performed for the remediation of the 
UXO-contaminated sites are as follows: 
• Archeological concerns will be identified before implementation of the remedial action and will 
not delay planned activities. In the event that the remedial action may impact an area of 
archeological concern, the INL archeologist will be contacted and appropriate action taken at that 
individual’s direction to mitigate the concern. 
• All UXO will be recoverable and transported to the MDA for disposal by high-order detonation. In 
the case that UXO poses an unacceptable risk for recovery, it will be disposed of in place. 
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Figure 3-4. Rail Car Explosion Area. 
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Figure 3-5. Land Mine Fuze Burn Area. 
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• With the exception of the MDA, no explosive-contaminated soil will require remediation 
attributed to the disposal of UXO by high-order detonation. In the case that UXO poses an 
unacceptable risk for recovery leading to disposal in place, soil that is potentially impacted by the 
disposal activity will be sampled and remediated as required. 
• Compatible waste storage capacity will be available during the remediation activities to ensure 
that potentially reactive materials are segregated. If current waste storage capacity is exceeded, 
temporary storage will be provided. 
• Explosive-contaminated soil will be disposed of at the Idaho CERCLA Disposal Facility (ICDF) 
with the exception of soil that exceeds 10,000 mg/kg for the summed concentrations of the analytes 
detected by SW-846 Method 8330 (EPA 2002). Soil exceeding the 10,000-mg/kg criterion will 
require transport to a RCRA treatment, storage, and disposal facility for thermal treatment and 
disposal. 
• The explosive-contaminated soil will meet the ICDF Waste Acceptance Criteria, or a variance 
will be granted should the criteria be too restrictive as currently written. In the case that a variance 
is not granted, explosive-contaminated soil will be disposed of at an approved off-Site facility. 
• The explosive-contaminated soil will not be determined to be RCRA hazardous based upon 
laboratory analyses performed during remediation. If the soil is determined to be RCRA hazardous, 
it will require shipment to an approved off-Site facility for treatment and disposal. 
• For explosive-contaminated soil, ecological risks will be reduced by the implementation of the 
remedial action to reduce the human health risks for the sites presenting both human health and 
ecological risks. If a contaminant is encountered that the reduction of human health risk does not 
mitigate the ecological risk, agreement will be made with the Agencies as to how to address the 
residual risk. 
• For explosive-contaminated soil, remediation goals based on hazard quotients of 10 or soil 
concentrations of 10 times background values are protective of ecological receptors. 
• Commercially available geophysical survey methods will be adequate to identify any UXO 
lying below the surface. If any UXO is encountered for which commercially available geophysical 
survey methods are not available, additional investigation and technical development will be 
required. 
3.5 Summary of Phase IV Activities 
The relevant ICP construction specifications outline the details of the work to be conducted in 
support of the OU 10-04 Phase IV remedial action. 
3.5.1 Naval Ordnance Disposal Area 
Figure 3-1 shows the NODA and locations of known UXO fragments and historical locations of 
UXO recovered previously. To identify and flag UXO, the site will be surveyed, both visually and using 
geophysical techniques, in accordance with ICP specifications. Locations of potential UXO will be 
mapped and further investigated to verify identification of the item. Once all UXO has been positively 
identified, the field team will retrieve the UXO in accordance with INL procedures and transport the 
items to the MDA for disposal by high-order detonation. 
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It is assumed that all UXO will be recoverable and transported to the MDA for disposal. In the 
event that a UXO item presents an unacceptable risk for recovery, the item will be disposed of by 
detonation in place. Soil that is potentially affected by in-place detonation/disposal of UXO will be 
sampled to assess the residual contamination resulting from the disposal activity. Should the soil prove 
to present an unacceptable risk to human health or the environment, the soil will be excavated by hand 
or with a small excavator to an initial depth of approximately 7.5 cm (3 in.). The excavated soil will be 
placed in containers or stockpiled at a single location on the site. Appropriate dust-suppression techniques 
will be used to minimize the generation of fugitive dust and to mitigate exposure of personnel to any 
airborne contamination. 
Using field-screening methodology as specified in the Field Sampling Plan for the Operable 
Units 6-05 and 10-04 Remedial Action, Phase IV (DOE-ID 2006a), the soil at the bottom of the 
excavation will be analyzed for TNT and RDX. If the results are below the remediation goals defined in 
the OU 10-04 ROD (DOE-ID 2002), then no further excavation will be required. If the results exceed the 
remediation goal, another 7.5-cm (3-in.) lift will be performed, followed by reanalysis of the remaining 
soil. This iterative process will continue until the contaminant concentrations in the remaining soil are 
below their respective remediation goals. 
Geophysical screening with an all-metal detector will be used to confirm that no additional items 
are present below the bottom of the last lift. These results will be recorded in the field logbook along with 
the result of the analytical screening and any observations of soil conditions indicating that native soil has 
been reached or indicating that any observed staining or other visual evidence of contamination has been 
removed. 
If excavation is required, sampling of the affected soil will be performed in accordance with 
the Field Sampling Plan for the Operable Units 6-05 and 10-04 Remedial Action, Phase IV 
(DOE-ID 2006a). Based on the results of the confirmatory sampling, additional excavation may be 
required. Once it is confirmed that the remediation goals have been achieved, the excavated area will 
be contoured to match the surrounding terrain and revegetated, as necessary. 
The excavated soil will be characterized, as necessary, to ensure compliance with the Waste 
Acceptance Criteria for the selected disposal facility (e.g., the ICDF). In accordance with Section 9.9 of 
the ROD (DOE-ID 2002), if the summed concentrations of TNT and RDX exceed 10%, the soil will be 
transported to a permitted RCRA treatment, storage, and disposal facility for thermal treatment and 
disposal. To be conservative, if the sum of all analytes detected by SW-846 Method 8330 (EPA 2002) in 
the excavated soil exceeds 10,000 mg/kg (10%), the soil will be sent for thermal treatment and disposal. 
3.5.2 Mass Detonation Area 
Figure 3-2 provides an overview of the MDA, delineating locations of previous sampling activities 
at the site. The MDA will be the last of the UXO sites addressed under this Phase IV work plan because 
the other sites must be completed and the UXO and explosives from those sites must be disposed of by 
high-order detonation before remediation can take place at the MDA. The MDA will be remediated in 
two primary stages. The first stage will consist of surveying of the site using both visual and geophysical 
methods to identify any UXO remaining at the site. As with the NODA, the potential UXO will be 
mapped and investigated to verify identification of the items, followed by retrieval of positively 
identified UXO and disposal by high-order detonation. As with the other UXO sites, if a UXO item 
poses an unacceptable risk for recovery, the item will be disposed of by detonation in place. 
Following completion of remediation activities at other OU 10-04 sites where UXO or explosives 
pose a hazard and upon completion of the UXO remediation stage at the MDA, soil sampling of the MDA 
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will occur to determine whether any of the disposal activities have adversely impacted the area such that 
the contaminated soil poses an unacceptable risk to either human health or the environment. Based upon 
historical sampling at the MDA conducted in support of the OU 10-04 RI/FS and sampling performed in 
support of ecological monitoring, the soil at the MDA does not pose an unacceptable risk. Therefore, soil 
sampling will be limited to the pit and soils immediately surrounding the pit where disposal activities 
take place. 
Soil samples collected from the potentially impacted area will be analyzed for nitroaromatics. If 
the nitroaromatic results are below the remediation goals defined in the OU 10-04 ROD (DOE-ID 2002), 
no remediation of the soil will be required. If the results exceed the remediation goals, an iterative process 
of excavation followed by sampling will occur until the contaminant concentrations in the remaining soil 
are below their respective remediation goals. As with the NODA, sampling will follow the protocol 
outlined in the Field Sampling Plan for the Operable Units 6-05 and 10-04 Remedial Action, Phase IV 
(DOE-ID 2006a). Based upon confirmation that the remediation goals have been achieved, the excavated 
area will be backfilled, if necessary, and contoured to ensure compliance with storm water requirements. 
As with the NODA, excavated soil will be characterized, as necessary, to ensure compliance with the 
applicable Waste Acceptance Criteria and regulatory disposal requirements. 
3.5.3 Experimental Field Station 
Figure 3-3 presents the Experimental Field Station and locations of known inert UXO and 
fragments. The approach for remediation of the Experimental Field Station will be similar to that outlined 
for the NODA. Based upon historical results of previous interim actions conducted at the Experimental 
Field Station, it is anticipated that the quantity of UXO located at this site will be minimal. 
3.5.4 Rail Car Explosion Area 
The locations of inert UXO and fragments and several cracked open shells with base fuzes that 
are still in and around a crater within the Rail Car Explosion Area are shown in Figure 3-4. As with 
the NODA, the Rail Car Explosion Area site will be surveyed, both visually and using geophysical 
techniques, in accordance with relevant ICP specifications. Locations of potential UXO will be mapped 
and further investigated to verify the identification of the item. Once all UXO has been positively 
identified, the field team will retrieve the UXO in accordance with ICP procedures and transport the items 
to the MDA for disposal by high-order detonation. 
As delineated in the OU 10-04 ROD (DOE-ID 2002), explosives (i.e., RDX) did not pose an 
unacceptable risk to human health or the environment at the Rail Car Explosion Area based upon the 
analytical results collected during the OU 10-04 RI/FS. Although explosives do not pose an unacceptable 
risk, it is reported that chunks of RDX are known to be present at the site. The RDX has been present at 
the site since the rail car explosion test was conducted in 1945 and does not degrade very rapidly under 
the environmental conditions present at the INL. However, the presence of RDX chunks at the site does 
pose a potential risk to human health if not handled properly. 
To identify and flag (using conventional survey flags) all visible fragments of RDX, the site will 
be visually surveyed on foot by field crews. The RDX chunks will be retrieved by hand and placed in 
containers for shipment to the MDA for disposal by high-order detonation. To confirm that the RDX 
chunks have not degraded to an extent sufficient to adversely impact human health or the environment, 
soil samples will be collected and analyzed in accordance with the Field Sampling Plan for the Operable 
Units 6-05 and 10-04 Remedial Action, Phase IV (DOE-ID 2006a). Whether any excavation is required 
will depend on the analytical results as compared to the remediation goals, as outlined in the OU 10-04 
ROD (DOE-ID 2002). 
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As with the NODA, it is assumed that all UXO will be recoverable and transported to the MDA for 
disposal. In the event that a UXO item poses an unacceptable risk for recovery, the item will be disposed 
of by detonation in place. Soil that is potentially affected by in-place disposal of UXO will be sampled to 
assess the residual contamination resulting from the disposal activity. Should the soil prove to present an 
unacceptable risk to human health or the environment, the soil will be excavated by hand or with a small 
excavator to an initial depth of approximately 7.5 cm (3 in.). The excavated soil will be placed in 
containers or stockpiled at a single location on the site. Appropriate dust-suppression techniques will be 
used to minimize the generation of fugitive dust and to mitigate exposure of personnel to any airborne 
contamination. 
Using field-screening methodology as specified in the Field Sampling Plan for the Operable 
Units 6-05 and 10-04 Remedial Action, Phase IV (DOE-ID 2006a), the soil at the bottom of the 
excavation will be analyzed for RDX. The field-screening method allows for near-real-time analyses with 
results available the same day. If the results are below the remediation goals defined in the OU 10-04 
ROD (DOE-ID 2002), no further excavation will be required. If the result exceeds the remediation goal, 
another 7.5-cm (3-in.) lift will be performed, followed by reanalysis of the remaining soil. This iterative 
process will continue until the contaminant concentrations in the remaining soil are below the remediation 
goal. Soil stabilization techniques (e.g., use of water sprays, soil fixatives) will be employed to preclude 
erosion of the excavation area and prevent generation of fugitive dust that may entrain contamination.  
Geophysical screening with an all-metal detector will be used to confirm that no additional items 
are present below the bottom of the last lift. These results will be recorded in the field logbook along with 
the result of the analytical screening and any observations of soil conditions indicating that native soil has 
been reached or indicating that any observed staining or other visual evidence of contamination has been 
removed. 
If excavation is required, sampling of the affected soil will be performed in accordance with 
the Field Sampling Plan for the Operable Units 6-05 and 10-04 Remedial Action, Phase IV 
(DOE-ID 2006a). Based on the results of the confirmatory sampling, additional excavation may be 
required. Once it is confirmed that the remediation goals have been achieved, the excavated area will 
be contoured to match the surrounding terrain and revegetated, as necessary. 
The excavated soil will be characterized, as necessary, to ensure compliance with the Waste 
Acceptance Criteria for the selected disposal facility (e.g., the ICDF). If the summed concentrations of 
the analytes detected by SW-846 Method 8330 (EPA 2002) in the excavated soil exceed 10,000 mg/kg, 
the soil will be transported to a permitted RCRA treatment, storage, and disposal facility for thermal 
treatment and disposal. 
3.5.5 Land Mine Fuze Burn Area 
As shown in Figure 3-5, inert UXO and fragments along with a number of fuzes comprising UXO 
are located at the Land Mine Fuze Burn Area. The approach for remediation of the Land Mine Fuze Burn 
Area will be similar to that outlined for the NODA. Based upon historical results of previous interim 
actions conducted at the Land Mine Fuze Burn Area, it is anticipated that the primary UXO located at 
this site will be comprised of fuzes. 
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4. HUMAN HEALTH AND ENVIRONMENTAL COMPLIANCE 
4.1 Remedial Action Objectives 
Phase IV primarily addresses UXO-contaminated sites; although, the potential exists for 
explosive-contaminated soil to be encountered during the Phase IV activities attributed to the disposal 
activities that were conducted during the remediation of UXO and TNT/RDX-contaminated sites. 
Therefore, RAOs are provided both for the UXO and the TNT/RDX. 
4.1.1 Unexploded Ordnance Contaminated Sites 
The RAOs for the ordnance areas were developed in accordance with the NCP (40 CFR 300) and 
EPA guidance (EPA 1988) and through the consensus of DOE-ID, EPA, and Idaho DEQ participants. 
The RAOs are based on the results of both the human health risk assessments and ecological risk 
assessments and are specific to the contaminants of concern and exposure pathways developed for 
OU 10-04. 
The RAOs specified for protecting human health are expressed both in terms of risk and exposure 
pathways, because protection can be achieved through reducing contaminant levels as well as through 
restricting or eliminating exposure pathways. UXO does not have a typical exposure pathway where the 
overall intent of the human health RAOs is to limit the cumulative carcinogenic human health risk to 
less than or equal to 1E-04, and noncarcinogenic exposure to less than or equal to a hazard quotient of 1. 
Therefore, the UXO at the ordnance areas was excluded from quantitative analysis in the baseline risk 
assessment. However, the potential UXO at these areas presents an unacceptable risk of acute physical 
injury from fire or explosion resulting from accidental or unintentional detonation. Therefore, an RAO 
pertaining to the explosive safety aspect of ordnance to eliminate or reduce the potential for exposure to 
explosive ordnance was developed. The RAO developed for the ordnance areas to protect human health 
is as follows: 
• Prevent any inadvertent contact with potential UXO by on-Site workers and members of the public. 
4.1.2 Explosive-Contaminated Soil 
Phase IV also addresses any residual explosive-contaminated soil resulting from the disposal of 
UXO by high-order detonation either in place or at the MDA. Additionally, the MDA will require 
assessment following the completion of all TNT/RDX and UXO remediation activities at other sites 
wherein the TNT/RDX and UXO have been disposed of at the MDA. Depending on the results of this 
assessment of the MDA or in-place disposal locations, remediation of contaminated soil may be required. 
Therefore, RAOs developed for TNT/RDX-contaminated sites will apply to soil contaminated as a result 
of the disposal activities. These RAOs are based on the results of both the human health risk assessments 
and the ecological risk assessments and are specific to the identified contaminants of concern. 
The conclusions from the remedial investigation/baseline risk assessment that were used to develop 
the RAOs for TNT/RDX-contaminated soil are summarized below: 
• Ingestion of homegrown produce, dermal adsorption of soil, ingestion of soil, and ingestion of 
groundwater are the only human health exposure routes with unacceptable estimated risks for the 
TNT/RDX-contaminated soil. 
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• Risks associated with the air pathway are well below 1E-04; therefore, RAOs for the air pathway 
are not required. (Note: Appropriate safety measures, as determined by air emissions calculations, 
will be implemented during remedial actions to ensure that dust emissions do not exceed the limits 
specified by ARARs.) 
The RAOs specified for protecting human health are expressed both in terms of risk and exposure 
pathways, because protection can be achieved through reducing contaminant levels as well as through 
restricting or eliminating exposure pathways. The overall intent of the human health RAOs is to limit the 
cumulative carcinogenic human health risk to less than or equal to 1E-04 and noncarcinogenic exposure 
to less than or equal to a hazard quotient of 1. The RAOs specified for protecting ecological receptors 
inhibit adverse effects from contaminated soil on resident populations of flora and fauna. The RAOs 
developed to protect human health and ecological receptors are as follows: 
• Inhibit dermal exposure to and ingestion of contaminated soil and food crops with a total excess 
cancer risk level of greater than 1E-04 and noncarcinogenic contaminants of concern with hazard 
quotients greater than 1 for current and future workers and future residents. 
• Prevent contamination of groundwater. 
• Inhibit ecological receptor exposures to soil contaminated with contaminants of concern, primarily 
exposure to soil concentrations that result in a hazard quotient greater than or equal to 10.0. The 
RAO excludes naturally occurring elements and compounds that are not attributable to historic 
releases. 
• Inhibit any inadvertent contact with potential UXO by on-Site workers and members of the public, 
since potential UXO exists at these areas. 
Remediation goals were established to meet these objectives. The remediation goals for 
the explosive-contaminated soil are provided in Table 4-1. These goals are at the upper end of the 
acceptable risk range because of the conservatism used in the risk assessment methods used to develop 
these values. By cleaning up to the identified contaminant concentration, remediation goals can be 
satisfied. Removing the principal threat waste types (TNT and RDX) will be protective, because 
surface exposure will be reduced or eliminated and will reduce the potential groundwater risk. 
Table 4-1. Remediation goals for Operable Unit 10-04 contaminated soil. 
Potential Contaminant of Concern 
Remediation Goala  
(mg/kg) 
Trinitrotoluene 16.0 
Royal Demolition Explosive 4.4 
1,3-Dinitrobenzene 6.1 
a. The EPA Region 9 (EPA 2004) human health preliminary remediation goals were selected 
as the soil concentration remediation goals for explosive-contaminated soil because these 
values are protective of both human health and ecological receptors. The remediation goals 
are based upon the residential soil direct-contact exposure pathway concentrations. The EPA 
soil screening-level guidance for ecological receptors fell below the Region 9 preliminary 
remediation goal for all contaminants. 
EPA = Environmental Protection Agency. 
 
  4-3 
4.2 Applicable or Relevant and Appropriate Requirements 
Table 4-2 summarizes how the substantive requirements of the ARARs and the to-be-considered 
requirements for the OU 10-04 Phase IV contaminated sites have been addressed by the remedial design 
or will be addressed during the remedial action. The substantive requirements of the RCRA and IDAPA 
ARARs specific to hazardous waste will be met for those media where RCRA hazardous constituents 
might be present. These requirements are not applicable to those media that are not RCRA hazardous. 
The chemical-specific ARAR listed is applicable in the case that explosive-contaminated soil requires 
remediation but is not applicable for the remediation of the UXO sites. Use of air monitoring and 
dust-suppression techniques during excavation will ensure compliance with emission ARARs. The sites 
have been surveyed for cultural and archaeological resources (see Appendix D), and appropriate actions 
will be taken to satisfy ARARs for protection of sensitive resources. If cultural resources are encountered, 
the requirements delineated in the Idaho National Laboratory Cultural Resource Management Plan 
(DOE-ID 2005) will be invoked. The DOD Standard 6055.9 Chapter 12 requirements (DOD 2004) also 
will be met. 
4.3 Quality Assurance 
The “Hazard Assessment Document for the Removal and Detonation of Unexploded Ordnance 
at the INL Hazard Classification” (HAD-238) addresses this project’s activities. Because there is no risk 
from radioactive material associated with this removal action, the facility and activity are categorized 
as less than Hazard Category 3 or radiological facility. DOE M 440.1-1A describes the DOE explosives 
safety requirements applicable to operations involving the development, testing, handling, and processing 
of explosives or assemblies containing explosives through the various life cycles of the facility. The 
INL Site ordnance activities will comply with institutional procedures for handling explosives and 
these procedures will comply with the requirements of DOE M 440.1-1A. Consideration will be given to 
U.S. military standards that are applicable to these ordnance-related activities. No further safety basis 
document will be written and DOE-ID approval is not required for the hazard assessment document. 
Because no safety structures, systems, and components have been identified that must function to prevent 
or mitigate the consequences of an accidental detonation, a safety category designation of “consumer 
grade” is appropriate for the remedial activities as defined in Management Control Procedure 
(MCP) -540, “Assigning Quality Levels,” except as noted in the CH2M-WG Idaho, LLC, Quality 
Assurance Program. 
The “Project Execution Plan for the Miscellaneous Sites Cleanup” (PLN-2087) has been adopted 
for this project and is incorporated by reference. This plan governs the functional and organizational 
activities that will be used for this project. The Quality Assurance Project Plan for Waste Area Groups 1, 
2, 3, 4, 5, 6, 7, 10, and Removal Actions (DOE-ID 2006b) outlines the quality assurance/quality control 
(QA/QC) protocols for data and is adopted by reference for this project. The Field Sampling Plan for the 
Operable Units 6-05 and 10-04 Remedial Action, Phase IV (DOE-ID 2006a) describes the QA/QC 
requirements for field sampling and analysis of field survey samples. In addition, and where applicable, 
ICP technical specifications will specify QA/QC procedures for the given task, consistent with guidance 
provided by PLN-2087. 
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Table 4-2. Compliance with applicable or relevant and appropriate requirements and to-be-considered guidance for the Phase IV remedial action. 
Category Citation Reason Relevancya Compliance Strategy 
Chemical-Specific ARARs Title    
Idaho Ground Water 
Quality Rule 
“Ground Water Quality 
Standards,”  
IDAPA 58.01.11.200 
The TNT/RDX leaching from the 
site must not adversely affect 
groundwater quality. Standards for 
groundwater quality must be met. 
A Remediation of explosive-contaminated soil 
will be performed in accordance with the 
requirements set forth in this RD/RA Work 
Plan. Monitoring of groundwater quality at 
the INL has historically been performed 
under the purview of OU 10-08 with no 
analytes of concern detected. 
Action-Specific ARARs      
Rules for the Control of 
Air Pollution in Idaho 
“Fugitive Dust,” 
IDAPA 58.01.01.650 and 
.651 
Requires control of dust during 
excavation for recovery of UXO 
and other potential ordnance items. 
Dust shall be controlled at all 
times during excavation of 
explosive-contaminated soil. 
A Dust suppression measures will be 
implemented, as necessary, during 
the remedial action to minimize the 
generation of fugitive dust. These measures 
may include water sprays, use of tarps, 
keeping vehicle speeds to a minimum, use of 
soil fixatives, and work controls during 
periods of high wind. 
Resource Conservation 
and Recovery Act – 
Standards Applicable to 
Generators of Hazardous 
Waste 
“Hazardous Waste 
Determination,”  
IDAPA 58.01.05.006 
(40 CFR 262.11) 
A RCRA hazardous waste 
determination is required for 
recovered UXO and other potential 
ordnance items, explosive 
fragments, excavated soil, and any 
secondary waste generated during 
remediation, which is to be treated 
or disposed of on or off the INL. 
A A hazardous waste determination will be 
developed based on an evaluation of 
sampling data and process knowledge 
to determine disposition of the waste. 
Resource Conservation 
and Recovery Act – 
Standards Applicable to 
Owners and Operators 
of Hazardous Waste 
Treatment, Storage, and 
Disposal Units 
“General Facility 
Standards for Owners and 
Operators of Remediation 
Waste Management 
Sites,” 
IDAPA 58.01.05.008 
(40 CFR 264.1[j][1–13]) 
General RCRA treatment, storage, 
and disposal facility standards must 
be met during remediation. 
A Assessment of remediation waste will be 
performed in accordance with RCRA 
requirements. The INL Site controls will 
prevent unauthorized access. Training will be 
conducted in accordance with the project 
Health and Safety Plan (HASP) (PLN-2128). 
Table 4-2. (continued). 
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Category Citation Reason Relevancya Compliance Strategy 
 “Equipment 
Decontamination,” 
IDAPA 58.01.05.008 
(40 CFR 264.114) 
All equipment used during 
remediation that contacts hazardous 
waste must be decontaminated in 
accordance with the substantive 
RCRA requirements. 
A Equipment decontamination will be 
conducted in accordance with the project 
HASP (PLN-2128), waste management 
procedures outlined in this RD/RA Work 
Plan (Appendix B), and the INL “Pollution 
Prevention Plan” (program description 
document [PDD] -1029). 
 “Use and Management of 
Containers,” 
IDAPA 58.01.05.008 
(40 CFR 264.171–177) 
Hazardous waste generated during 
remediation that is managed in 
containers must meet the 
substantive RCRA requirements. 
A The waste management procedures outlined 
in this RD/RA Work Plan (Appendix B) 
ensure that waste is compatible with the 
container and container integrity is 
maintained. Weekly inspections will be 
conducted by Waste Generator Services. 
Secondary containment for all containers 
with free liquids will be provided at the 
CERCLA storage area.  
 “Open Burning; Waste 
Explosives,” 
IDAPA 58.01.05.008 
(40 CFR 265.382) 
Detonation of UXO, other explosive 
ordnance items, and TNT/RDX 
fragments must be performed in a 
manner that does not threaten 
human health or the environment. 
A Detonation of UXO, other explosive 
ordnance items, and TNT/RDX will be 
performed in accordance with approved 
procedures. Job safety analyses will be 
prepared, reviewed, and approved by 
subject-matter experts. Detonations will be 
performed by EOD experts. 
Resource Conservation 
and Recovery Act – 
Standards for the 
Management of Specific 
Hazardous Wastes and 
Specific Types of 
Hazardous Waste 
Management Facilities 
“Military Munitions 
Rule,” 
40 CFR 266.205 and .206 
Recovered UXO, other ordnance 
items, and TNT/RDX fragments 
identified as hazardous waste under 
RCRA must meet the substantive 
RCRA requirements for storage, if 
required during remediation on an 
interim basis, and transport. Any 
emergency response conducted 
during remediation involving 
munitions or explosives will be 
exempt from RCRA waste 
generator and transporter 
requirements. 
A The UXO, other ordnance items, and 
TNT/RDX fragments identified as hazardous 
waste under RCRA will be handled and 
stored in accordance with this work plan. In 
accordance with 40 CFR 266.202(a), a 
military munition is not a solid waste when 
(1) used for its intended purpose including: 
(iii) Recovery, collection, and on-range 
destruction of UXO and munition fragments 
during range clearance activities at active or 
inactive ranges. Therefore, it is anticipated 
that the majority of UXO will not be 
considered hazardous waste under RCRA. 
Table 4-2. (continued). 
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Category Citation Reason Relevancya Compliance Strategy 
Location-Specific ARARs     
National Historic 
Preservation Act 
“Historic Properties 
Owned or Controlled by 
Federal Agencies,” 
16 USC 470 h-2 
“Identification of Historic 
Properties,” 
36 CFR 800.4 
“Assessment of Adverse 
Effects,” 
36 CFR 800.5 
In accordance with federal 
requirements, the site must be 
surveyed for cultural and 
archaeological resources before 
construction, and appropriate 
actions must be taken to protect any 
sensitive resources. 
A Cultural and archaeological resource surveys 
have been performed. A summary of the results 
of the surveys is provided in Appendix D. The 
surveys show that there are cultural and/or 
archaeological resources within the 
sites. Employees involved in remediation 
activities at the sites will be trained in 
archaeological awareness. When cultural and/or 
archaeological resources are encountered, 
measures will be taken to mitigate the impact 
that the remediation activities have on those 
resources. 
Native American Graves 
Protection and 
Repatriation Act 
“Custody,” 
25 USC 3002 
(43 CFR 10.6) 
“Repatriation,” 
25 USC 3005 
(43 CFR 10.10) 
In accordance with federal 
requirements, the site must 
be surveyed for cultural and 
archaeological resources before 
construction, and appropriate 
actions must be taken to protect 
any sensitive resources. 
A Cultural and archaeological resource surveys 
have been performed. A summary of the results 
of the surveys is provided in Appendix D. The 
surveys show that there are cultural and/or 
archaeological resources within the sites. 
Employees involved in remediation activities at 
the sites will be trained in archaeological 
awareness. When cultural and/or archaeological 
resources are encountered, measures will be 
taken to mitigate the impact that the 
remediation activities have on those resources. 
Table 4-2. (continued). 
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Category Citation Reason Relevancya Compliance Strategy 
To-Be-Considered Guidance    
“Real Property 
Contaminated with 
Munitions, Explosives, or 
Chemical Agents” 
DOD Standard 6055.9,  
Chapter 12 
Establishes requirements for 
disposition of real property known 
or suspected to be contaminated 
with ammunition, explosives, or 
chemical agents. 
 Remediation of contaminated sites will 
be performed in accordance with the 
requirements set forth in this RD/RA Work 
Plan. Land-use restrictions have been 
implemented and institutional controls will be 
maintained until remediation is completed and 
residual risk is removed or reduced to 
acceptable levels based on the results of a 
5-year review. DOE-ID will notify the EPA and 
State of Idaho prior to any transfer, sale, or 
lease to a nonfederal entity (such as a state or 
local government or a private person) of any 
DOE-ID-managed real property that is subject 
to institutional controls required by the ROD or 
other decision document and will discuss with 
EPA and the State of Idaho appropriate 
provisions in the conveyance or lease 
documents to maintain effective institutional 
controls. 
a. A = applicable. 
ARAR = applicable or relevant and appropriate requirement 
CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act 
CFR = Code of Federal Regulations 
DOD = U.S. Department of Defense 
DOE-ID = U.S. Department of Energy Idaho Operations Office 
HASP = health and safety plan 
ICDF = Idaho CERCLA Disposal Facility 
IDAPA = Idaho Administrative Procedures Act 
INL = Idaho National Laboratory 
NESHAP = National Emission Standards for Hazardous Air Pollutants 
OU = operable unit 
PDD = program description document 
RCRA = Resource Conservation and Recovery Act 
RD/RA = remedial design/remedial action 
RDX = Royal Demolition Explosive 
ROD = Record of Decision 
TNT = trinitrotoluene 
USC = United States Code 
UXO = unexploded ordnance 
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5. REMEDIAL ACTION WORK PLAN 
This section details the management approach to the remedial action, including schedule and the 
necessary steps and documentation to perform the remedial action and document its completion. This 
section describes the elements necessary to implement the remedial design outlined in Sections 1–4. 
Because the remedial design and the remedial action work plan are combined into one document 
(i.e., this report), some details of implementation have been described in the design portion of this 
document for clarity. 
5.1 Work Tasks 
For the purposes of this RD/RA Work Plan, “contractor” refers to the current O&M contractor. 
“subcontractor” means the business entity contracted to provide the materials, supplies, and/or services 
discussed herein. The following subsections summarize the primary work tasks critical to completing 
the activities specified in this RD/RA Work Plan. 
5.1.1 Site Preparation 
Plot plans delineating the lay-down areas shall be prepared before field activities commence. A 
summary of planned activities for each site is provided in Section 3.5. 
5.1.2 Task-Site Staging 
A lay-down area will be necessary at each task site to stage equipment and materials close to the 
work. The staging area shall be located so that noncontaminated materials and equipment operate in 
work areas isolated from contaminated materials and equipment. A temporary decontamination area 
for personnel and equipment shall be established at the control point for the area in accordance with the 
decontamination requirements of the project HASP (PLN-2128). Spill prevention and control shall be 
maintained for the lay-down area. The lay-down area shall be selected based upon several factors. 
Meteorological data shall be considered to ensure that the lay-down area is not located in an area 
downwind from the prevalent wind direction at the task site. Included among the other considerations 
for selecting the lay-down area at the task site will be the proximity to the area believed to require the 
greatest amount of excavation work, selection of a clean area based upon health and safety considerations, 
available infrastructure (e.g., power), and the topography of the site (e.g., undulating vs. flat). The 
combination of criteria will form the basis for selecting the staging area. Following the completion of 
all field activities, the task-site staging area shall be reclaimed in accordance with the construction 
specifications for earthwork and revegetation. 
5.1.3 Premobilization 
The contractor’s Construction Management personnel assigned to this project will provide 
all required work orders. All contractor and subcontractor required training and current medical 
examinations and information required by the project HASP shall be provided prior to mobilizing 
to the task site. 
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5.1.4 Mobilization 
Mobilization describes the tasks that must be performed to prepare for field operations. These 
tasks are generally the required administrative, engineering, and health and safety controls that must be 
implemented prior to the commencement of field activities and include, but are not limited to, the 
following: 
• Emplacing required fences, signs, and postings 
• Identifying and demarking task sites 
• Delivering and storing required material and equipment 
• Setting up the site offices for field operations (as required) 
• Establishing the required lay-down areas 
• Establishing the required decontamination areas. 
5.1.5 Surface Water 
Contouring and grading backfilled areas shall be performed to maintain existing surface water 
flow patterns at the task site. Not all excavations will require backfilling, but areas shall be contoured for 
drainage and revegetated or otherwise stabilized. Revegetation of the backfilled excavations shall be 
performed to control the growth of noxious weeds. 
5.1.6 Geophysical Investigation 
Geophysical surveys will be conducted over each site to identify potential UXO. Anomalies 
detected from the surveys will be noted and further investigated to determine whether suspect items are 
present that require removal. 
A geophysical survey using the magnetometer will be conducted over each site to identify 
potential UXO lying under the surface. Surveys will be performed by INL personnel and will encompass 
the entire area within the boundary for each site. For example, the UXO survey boundary as shown in 
Figure 3-1 for the NODA encompasses the locations of known live and former live UXO locations. Areas 
that had been previously assessed or cleared will be included in the survey to ensure that no UXO was 
missed during previous actions. Historically, UXO recovered at the site has been found on or near the 
surface. Historical activities resulting in UXO contamination at the site would primarily result in surface 
or near-surface deposition of UXO. Although the primary concern is surface or near-surface UXO, the 
geophysical instrumentation used will detect anomalies down to 3 m (10 ft). As the surveys progress, if 
anomalies are found at or beyond the defined boundary, the boundary will be expanded in accordance 
with resident specifications to ensure that all anomalies are identified.  
Anomalies detected from the surveys will be mapped and further investigated to assess the validity 
of the initial identification and the risk associated with the potential UXO prior to any intrusive removal 
of the item. As previously stated, historically the UXO recovered at the INL has been located on or near 
the surface. To aid in the recovery of UXO that may be below the surface and cannot be visually located, 
hand-held metal detectors such as a Schonstedt Magnetic Location Model #GA-52CX (or equivalent) will 
be used to sweep the area to locate anomalies identified during the geophysical survey. If a positive 
identification is received using the instrument, the item will be exposed via hand excavation and 
identified as to whether it is a metal fragment or ordnance. 
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Some areas present topographic challenges that preclude totally surveying the area by the 
prescribed geophysical method. For example, the Big Lost River runs through sites such as the NODA 
and the Rail Car Explosion Area and does not allow for a full survey of the river bank and bottom using 
the towed geophysical survey array. In cases such as that presented by the Big Lost River, a White’s 
metal detector will be used in conjunction with a geographical positioning system to survey those areas 
that cannot be accessed by the towed array. The data obtained using the White’s metal detector will be 
combined with that from the array to ensure that the area is surveyed to the extent practicable. There is the 
possibility that some challenges may present themselves that cannot be overcome using the available 
detection techniques. These cases will be discussed on an individual basis with concurrence from the 
Agencies as they are encountered. 
5.1.7 Recovery and Disposal of Unexploded Ordnance 
Recovery of UXO items that are encountered during remediation of contaminated sites shall be 
under the direction of an EOD expert. The recovery, transportation, and disposal of UXO shall be 
performed using currently accepted practices and INL-specific procedures. All personnel participating in 
the recovery, transport, and disposal of UXO shall comply with the applicable requirements outlined in 
the project HASP. 
Every item to be investigated shall be identified in terms of its type, size, and condition. The UXO 
shall be fully characterized using applicable technical manuals (including U.S. Department of Defense 
Joint Services Technical Manual-60 Series documents) and, if necessary, active EOD units and other 
EOD resources to identify the type, sensitivities, and hazards of ordnance. The EOD-qualified individual 
and explosive experts shall evaluate the condition of the UXO to determine whether it is safe to recover 
and transport the items for disposal. 
The UXO will be removed, if safe to handle, transported to the MDA, and destroyed by high-order 
detonation using additional explosives to initiate the detonation. If the EOD expert or other health and 
safety professional determines that the items cannot be safely transported, the items shall be detonated 
in place after the proper documents have been prepared and approved. Given that high-order detonation 
will be used to dispose of all explosives during Phase IV activities, the quantity of explosive residues 
remaining at the site will be minimal. The potential contaminants of concern resulting from incomplete 
combustion will be assessed at the MDA following the remediation of the UXO sites to determine if 
the soil requires remediation. The MDA will remain under institutional control until remediation is 
performed following completion of the UXO remediation activities as part of the Phase IV cleanup. 
5.1.8 Recovery and Disposal of Explosive Fragments 
Recovery of explosive fragments that are encountered during remediation of contaminated 
sites shall be under the direction of a senior EOD officer. The recovery and transportation of fragments 
shall be performed using currently accepted practices and INL-specific procedures. All personnel 
participating in the recovery, transport, and disposal of explosive fragments shall comply with the 
applicable requirements outlined in the project HASP. 
Every explosive item to be investigated shall be identified in terms of its type, size, and 
condition. The explosive items shall be fully characterized using applicable technical manuals (including 
U.S. Department of Defense Joint Services Technical Manual-60 Series documents) and, if necessary, 
active EOD units and other EOD resources to identify the type, sensitivities, and hazards of ordnance 
and explosives. The EOD-qualified individual and explosive experts shall evaluate the condition of 
the explosives to determine whether it is safe to recover and transport the items for disposal. 
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Explosives will be removed, if safe to handle, transported to the MDA, and destroyed by 
high-order detonation using additional explosives to initiate the detonation. All disposal activities 
conducted at the MDA will be completed by the end of the day or the area secured should the activities 
fail to be performed. If the EOD expert or other health and safety professional determines that the items 
cannot be safely transported, the items shall be detonated in place after the proper documents have been 
prepared and approved. Given that high-order detonation will be used to dispose of all explosives during 
Phase IV activities, the quantity of explosive residues remaining at the site will be minimal. The potential 
contaminants of concern resulting from incomplete combustion will be assessed at the MDA following 
the remediation of the UXO sites to determine if the soil requires remediation. The MDA will remain 
under institutional control until remediation is performed following completion of the UXO 
remediation activities as part of the Phase IV cleanup. 
5.1.9 Clearing the Site 
Task sites requiring soil remediation shall be cleared of shrubs, vegetation, fences, and other debris 
in accordance with relevant ICP specifications. Because of the potential uptake of contamination, the 
vegetation will be collected along with the excavated soil for disposal in the ICDF. 
Clearing operations shall be confined to the soil sites to be remediated, limited only to those areas 
requiring excavation, those areas required for barrier construction (required as needed to establish the 
task-site work zones in accordance with the project HASP), or as directed by INL project personnel. 
Any areas outside the designated areas that are damaged or disturbed by field operations shall be repaired 
and reseeded by the subcontractor in accordance with relevant ICP specifications. 
5.1.10 Soil Excavation and Consolidation 
Soil excavation shall be limited to only that soil necessary to remediate each task site requiring 
soil remediation. Excavated soil shall be consolidated, as necessary, in a designated area immediately 
adjacent to the task site. Consolidation will consist of temporarily stockpiling soil until it can be loaded 
into an appropriate container for transport to the ICDF for disposal. Stockpiling will be performed in 
accordance with the requirements delineated in the waste management plan provided in Appendix B. All 
excavation and consolidation activities shall be performed in accordance with relevant ICP specifications. 
To minimize the spread of contamination, equipment necessary for soil excavation shall remain within the 
contamination control zones until completion of excavation activities. 
Precautions, such as water spray, use of tarps, keeping vehicle speeds to a minimum, use of soil 
fixatives, and work controls during periods of high wind, will be used as needed to prevent the generation 
of fugitive dust. Air monitoring to assess the airborne spread of contamination shall be performed in 
accordance with the project HASP. Air monitoring shall be conducted as needed to ensure that workers 
are protected from unnecessary exposure to chemical hazards. Personal protective equipment, when 
required, shall be used as specified in the project HASP and as determined by the industrial hygienist 
present at the task site. 
5.1.11 Earthwork 
The earthwork on this project will be defined as the following: 
• Clearing vegetation as required. Vegetation is minimal and clearing may be accomplished 
concurrently with the excavation of contaminated soil. 
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• Excavating all materials encountered, of every description, for completion of the project as 
described in relevant ICP specifications. 
• Managing dust control. 
• Delivering all contaminated material excavated for completion of the project to an on-Site 
disposal facility. 
• Backfilling or contouring all excavations and reclaiming all disturbed task area support sites. 
• Compacting all backfill in accordance with relevant ICP specifications. 
• Finish grading and grading for surface drainage or revegetation in accordance with relevant ICP 
specifications. 
Earthwork at each of the task sites will include backfill with native soil from approved 
borrow sources on the INL, as required. All earthwork will be performed in accordance with relevant ICP 
specifications. 
5.1.12 Borrow, Haul, and Stockpile 
Borrow materials that may be required for this project are available from borrow sources located 
at the INL. All on-Site borrow sources have previously been determined to be free of contamination. 
Borrow operations will be performed in accordance with relevant ICP specifications and an approved ICP 
Form 450.AP01, “INEEL Gravel/Borrow Source Request Form.” An operation shall be established at the 
borrow area to gather and stockpile the material in preparation for a hauling operation to move the 
material from the borrow source to the project site for emplacement. 
Equipment used for the haul and stockpile operations shall remain outside the contamination work 
areas. The work will require the services of heavy earthwork equipment such as scrapers, dozers, loaders, 
and large dump trucks. The work also will require up-front planning and coordination with other Site 
operations and personnel to ensure safe and productive hauling across Site roads. The subcontractor shall 
be responsible for maintaining the Site haul roads during operations and for returning haul roads to their 
original condition. A traffic management plan shall be prepared, including documentation of the condition 
of the haul roads prior to operations. 
5.1.13 Contaminated Soil Hauling 
Contaminated soil will be hauled to the disposal facility in either end-dump trucks or 
roll-on/roll-off containers with an anticipated capacity of 9.2 m3 (12 yd3) or greater. It is anticipated that 
any soil generated will be transported in exclusive-use, closed-transport vehicles. 
Hauling may occur concurrently from different locations, provided the buddy system remains in 
effect and the crew is large enough to support the operations, as determined by the field team leader, 
health and safety officer, and/or job site supervisor. Each dump truck or roll-on/roll-off container will 
have a locking tailgate with a gasket or another mechanism to prevent loss of soil during transport. The 
driver will inspect the tailgate before and after loading to ensure that it is properly latched. The dump 
truck or roll-on/roll-off container will have a new plastic liner installed for each load to mitigate spread 
of contamination and provide a means of dust control during transportation and disposal. Loads will be 
covered with a tight-fitting tarp to prevent loss of material during transport. The cover will be evaluated 
and approved by environmental personnel before initial use and throughout the duration of the project. 
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After loading and before leaving the area, the driver will visually inspect each truck or 
roll-on/roll-off container to ensure that the exterior is not contaminated (e.g., presence of dirt). Before 
leaving the area and under the direction of the job site supervisor, any discovered external contamination 
will be removed. Dry decontamination methods will be employed whereby the dirt will be physically 
removed using brooms or comparable means until the external surface is visibly clean. If dry 
decontamination methods are not successful, wet decontamination methods will be implemented requiring 
the construction of a bermed decontamination pad and containerization and analysis of decontamination 
fluids for disposal. After the load has been dumped, the truck or roll-on/roll-off container will be covered 
with a tarp for the return trip. 
5.1.14 Dust Suppression 
Dust generation will be minimized during excavation, loading, hauling, and dumping by using 
water truck(s) and/or soil fixatives. Results of air monitoring, as directed by the industrial hygienist, will 
help determine whether the dust-suppression methods are adequate. Overapplication of water, resulting 
in free liquids, will not be allowed because additional requirements would be imposed for handling liquid 
waste. A water-fill station is available at the CFA and fire hydrants are available at other facilities, 
provided an outage request is processed. Filling at a fire hydrant requires using an attaching gate valve 
and fire hose approved by the project manager and/or designee to ensure compatibility. 
Work will be restricted or suspended if unacceptable amounts of dust are being generated as 
determined by the field team leader and/or health and safety officer. Unacceptable amounts are 
determined through direct readings of particulates greater than 10 mg/m3 inhalable particles and 3 mg/m3 
respirable particles (PLN-2128). This dust could be a result of dry soil (which might require wetting) or a 
result of wind. All excavating, loading, hauling, and dumping operations will be suspended when 
sustained wind speed or gusts, as reported by the INL NOAA weather station, exceed established levels. 
Typically, work will be evaluated if wind speeds exceed 25 mph sustained with gusts exceeding 35 mph; 
however, this requirement may be adjusted as directed by the field team leader and/or health and safety 
officer. Partial or full days are anticipated to be lost because of high wind. Work areas that have the 
potential of generating dust will require water spraying at the end of each workday and other occasions as 
deemed necessary by the field team leader and/or health and safety officer. 
5.1.15 Reclamation Seeding 
Upon completion of all earthwork activities, reclamation seeding will take place on the lay-down 
area and all areas affected by the remediation activities, including material borrowing and stockpiling. 
The seeding and mulching of these sites will be performed in accordance with the requirements 
delineated in relevant ICP specifications. 
5.1.16 Demobilization 
After the remedial action activities have been satisfactorily completed and all equipment has been 
properly decontaminated, task-site personnel will demobilize and the equipment will be removed from 
the site. Decontamination pads and temporary fencing erected in support of the activities described 
herein will be removed and packaged or disposed of appropriately. 
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5.2 Field Oversight 
The DOE-ID remediation project manager will be responsible for notifying the EPA and DEQ 
about project activities. The project manager also will serve as the single interface point for all routine 
contact between the Agencies and the contractor. The contractor will provide support services for field 
oversight, health and safety, environmental, quality assurance, and landlord services for this project. 
An organization chart and position descriptions are provided in the project HASP (PLN-2128). 
5.2.1 Protocol and Coordination of Field Oversight 
DOE-ID will notify the EPA and DEQ WAG managers of pending remedial action activities (such 
as project startup, closeout, and inspections). Activities related to preliminary inspections, the prefinal 
inspection, and the final inspection (if deemed necessary) will be provided to the EPA and DEQ WAG 
managers a minimum of 14 calendar days prior to commencement of the activity. 
Visitors to any of the project sites who wish to observe activities must meet badging and training 
requirements necessary to enter INL facilities. Training requirements for visitors are described in the 
project HASP (PLN-2128). 
5.3 Project Cost Estimate 
Table 5-1 presents the project cost estimates for the tasks addressed by this Phase IV RD/RA 
Work Plan. The costs may be revised during subsequent submittals of this document to reflect the most 
current estimate, based on comments regarding the design and other data. 
5.4 Project Schedule 
The schedule for Phase IV of the OU 10-04 RD/RA is presented in Table 5-2. The schedule 
covers all Phase IV project tasks identified in the OU 10-04 RD/RA Scope of Work (DOE-ID 2003) 
through completion of the Phase IV remedial action report. Administrative and document preparation 
activities are based upon an 8-hour day, 5-day workweek, while field activities are based upon a 10-hour 
day, 4-day workweek. The schedule does not include any contingency for delay because of late or slow 
document reviews or for field activities experiencing loss of productivity because of adverse weather 
conditions or other causes outside the project team’s control. 
5.5 Inspections 
Periodic inspections can occur at any time during the remediation activities. Upon completion of 
remediation activities but prior to demobilization, a standard prefinal inspection will be performed at 
the site at the discretion of the project managers or designees. The prefinal inspection may be performed 
prior to revegetation of the sites given that completion of all other remediation activities (i.e., excavation, 
contouring, and sampling) may occur prior to the specified timeframes for reseeding. The prefinal 
inspection will be conducted to document the status of all project work elements. If determined to be 
necessary by concurrence of the Agencies, a final inspection may be performed to assess whether 
deficiencies identified during the prefinal inspection have been addressed adequately. The 
inspections will establish compliance with this RD/RA Work Plan and all requirements indicated. 
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Table 5-1. Phase IV project cost estimate. 
Description 
Cost ($) 
(Net Present Value) 
Totals  
($) 
Capital Costs  859,100 
Remedial Design/Remedial Action Statement of Work 11,000  
Remedial Design/Remedial Action Work Plan 97,200  
Hazards and safety analysis documentation 11,500  
Sampling and Analysis Plan 4,100  
Health and Safety Plan 3,100  
Waste Management Plan 1,900  
Miscellaneous environmental documentation 6,300  
Remedial Design 135,100  
Quality assurance 20,100  
Project office operations 47,500  
Remediation Support 67,600  
Engineering and technical support 112,900  
Remediation/Technical Support Activities 112,900  
Mobilization and preparatory work 60,700  
Site work 375,600  
Site restoration 8,100  
Demobilization 11,300  
Other 15,500  
Remedial Action 471,200  
Prefinal Inspection 1,700  
Remedial Action Report 70,600  
Reporting 72,300  
Operations Costa  2,074,000 
SUBTOTAL COSTS  2,933,100 
Plus 30% contingency  879,900 
TOTAL PROJECT COST IN NET PRESENT VALUE  3,813,000 
Note: Net present value is the cumulative worth of all costs, as of the beginning of the first year of activities (i.e., FY 2004), accounting for 
inflation of future costs. Net present values are estimated assuming variable annual inflation factors for the first 10 years—in accordance with 
DOE Order 430.1B, “Real Property Asset Management”—followed by a constant 5% annual inflation rate. A constant 5% discount rate is 
assumed. 
a. The operations cost reflected here is attributed to the operations and maintenance costs associated with the Phase I operations and 
maintenance activities. 
DOE = U.S. Department of Energy 
FY = fiscal year 
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Table 5-2. Remedial action schedule. 
Activity Start Date 
Completion 
Date 
Enforceable 
Date 
Draft RD/RA Scope of Work sent to Agencies for review 10/1/2002 11/10/2002  
RD/RA Scope of Work finalized 11/10/2002 1/27/2003  
Draft Phase IV RD/RA Work Plan prepared 10/1/2005 5/31/2006 7/31/2006 
Agency review of the Draft Phase IV RD/RA Work Plan 6/1/2006 7/15/2006  
Agency comments on Draft Phase IV RD/RA Work Plan due  7/15/2006  
Resolution of Draft Phase IV RD/RA Work Plan comments 7/16/2006 8/30/2006  
Draft Final Phase IV RD/RA Work Plan sent to Agencies 8/31/2006 9/30/2006  
Phase IV RD/RA Work Plan finalized  10/14/2006  
Phase IV Remedial Actiona 5/2/2007 9/30/2011  
Phase IV Prefinal Inspection 9/16/2011 9/30/2011  
Draft Phase IV Remedial Action Report prepared 11/1/2011 5/16/2012  
Agency review of the Draft Phase IV Remedial Action Report 5/17/2012 6/29/2012  
Agency comments on the Draft Phase IV Remedial Action 
Report due 
 6/29/2012  
Resolution of Draft Phase IV Remedial Action Report 
comments 
7/2/2012 8/15/2012  
Draft Final Phase II Remedial Action Report sent to Agencies 8/16/2012 9/13/2012  
Phase IV Remedial Action Report finalized 9/14/2012 9/28/2012 9/30/2020 
a. An allowance will be made for shutdown of field activities during the winter months. 
RD/RA = remedial design/remedial action 
 
5.5.1 Prefinal Inspection 
The Agency project managers or their designees will conduct the prefinal inspection before 
completion of the remedial action. DOE-ID will notify the Agencies approximately 2 weeks before the 
prefinal inspection date. This inspection will determine the status of the remediation activities, including 
outstanding requirements and actions necessary to resolve any identified issues. During the inspection, the 
Agencies will identify and approve all of the outstanding requirements along with the actions required to 
resolve them. The prefinal inspection report will document any unresolved items and the actions required 
for resolution. In some instances, the prefinal inspections can be performed as each major element of the 
project is completed, rather than at the time of total completion. 
A checklist used to document the prefinal inspection will be developed and implemented upon 
approval by the Agencies. The action for resolution and the anticipated schedule of completion will be 
noted next to the outstanding items and documented on the prefinal inspection checklist. 
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5.5.2 Prefinal Inspection Report 
Documentation of the prefinal inspection will be provided in a prefinal inspection report that will 
contain the following elements: 
• The names of all inspection participants 
• The inspection checklist(s) containing specific project elements and areas to be inspected to 
constitute acceptance of the remediation activities 
• A discussion of all documented inspection findings 
• Corrective actions to be taken to correct deficiencies identified in the inspections, including the 
required corrective action, acceptance criteria or standards, and planned dates for completion of 
the actions 
• A date for the final inspection, if necessary. 
The prefinal inspection report will be issued to indicate the objectives of the OU 10-04 ROD 
(DOE-ID 2002) are being met. The prefinal inspection report will not be revised/finalized. The inspection 
will be finalized in the remedial action report documenting the prefinal inspection process. The completed 
prefinal inspection checklist will be included as an appendix to the remedial action report in accordance 
with Section 8.4 of the Federal Facility Agreement and Consent Order for the Idaho National 
Engineering Laboratory (DOE-ID 1991). Submittal of the prefinal inspection report and the 
respective targeted schedule are identified in Table 5-2. 
5.5.3 Final Inspection 
If deemed necessary, the final inspection will be conducted following demobilization, after 
all excess materials and nonessential remediation equipment have been removed from the site and 
remediation of the site is considered complete. Some equipment may remain onsite to repair items 
identified during final inspections. Final inspections, as conducted by the Agencies’ project managers 
or their designees, will confirm the resolution of all outstanding items identified in the prefinal inspection 
and verify that the OU 10-04 Phase IV remedial action has been completed in accordance with the 
requirements of the OU 10-04 ROD (DOE-ID 2002). Final inspections will be documented in the 
remedial action report. 
5.6 Remedial Action Sampling and Analysis Plan 
The remedial action sampling and analysis plan for Phase IV of the OU 10-04 RD/RA project is 
comprised of two parts: the Field Sampling Plan and the Quality Assurance Project Plan. These plans 
have been prepared pursuant to the NCP (40 CFR 300), consistent with the EPA policy on the preparation 
of sampling and analysis plans, and in accordance with internal company procedures. The Field Sampling 
Plan for the Operable Units 6-05 and 10-04 Remedial Action, Phase IV (DOE-ID 2006a) describes the 
field sampling activities that will be performed, while the Quality Assurance Project Plan details the 
process and programs that will be used to ensure that the data generated are suitable for their intended 
purposes. The governing Quality Assurance Project Plan for this sampling effort will be the Quality 
Assurance Project Plan for Waste Area Groups 1, 2, 3, 4, 5, 6, 7, 10, and Removal Actions 
(DOE-ID 2006b), which is incorporated into the Field Sampling Plan by reference. Work control 
processes will follow formal practices in accordance with communicated agreement with the 
appropriate site facility managers and the Miscellaneous Sites area manager. 
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5.7 Health and Safety Plan 
A HASP (PLN-2128) has been prepared that addresses projects being performed under the purview 
of the Miscellaneous Sites organization of CH2M-WG Idaho, LLC. The site-specific tasks and conditions 
anticipated to be encountered during the OU 10-04 Phase IV RD/RA activities have been incorporated 
into this plan. The HASP is a living document and may be updated as conditions dictate. The HASP 
covers the following items: 
• Task-site responsibilities 
• Personnel training 
• Occupational Medical Program and medical surveillance requirements 
• Accident Prevention Program 
• Site control and security 
• Hazard evaluation 
• Personal protective equipment 
• Decontamination 
• Emergency response plan for the task sites. 
5.8 Waste Minimization Plan 
Waste will be generated as a result of the activities conducted during this project. The types of 
waste expected to be generated include, but are not limited to, the following: 
• Personal protective equipment (PPE) 
• Equipment decontamination liquid residue 
• Equipment decontamination solid residue 
• Plastic sheeting 
• Excavated, contaminated soil 
• Explosive fragments (to be detonated on the INL) 
• UXO (to be detonated on the INL) 
• Removed vegetation to be disposed of with the excavated, contaminated soil 
• Air monitoring filters 
• Unused/unaltered sample material 
• Analytical residues 
• Sample containers 
• Diesel fuel and hydraulic spills 
• Miscellaneous waste. 
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Waste could be hazardous. As remediation continues, additional waste streams could be identified. 
All waste streams are required to have the waste identified and characterized. The appropriate waste 
management organization (e.g., Waste Generator Services) will complete and approve hazardous waste 
determinations prior to or at the time of generation. A description of the types of waste anticipated to be 
generated and the proposed disposition route is provided in Appendix B, “Waste Management Plan.” 
5.9 Decontamination Plan 
Equipment decontamination will be conducted at the task site where contaminated materials 
will be encountered. A decontamination area will be established such that the potential for downwind 
contamination from the remediation site is mitigated. Decontamination operations will be performed in 
accordance with the requirements set forth in the project HASP (PLN-2128). 
Dry decontamination procedures will be used at the beginning of the decontamination effort. If 
these procedures are not successful, the equipment will be moved onto a clean decontamination pad or 
plastic and sprayed with a high-pressure water spray from a portable unit. The subcontractor will provide 
a design for the decontamination pad with approval of the contractor. All equipment will then be surveyed 
and visually inspected to ensure that all source contamination has been removed. If additional 
decontamination is required, further decontamination efforts will be conducted until the equipment is 
clean and may be released. The equipment will remain in the area where remediation is occurring until 
it is adequately decontaminated, as verified by field surveillance methods. 
Management of waste generated during decontamination efforts will remain within the area 
of contamination for temporary storage until final waste disposition. Tools used for equipment 
decontamination will be decontaminated, surveyed for contamination, and released for reuse. 
5.10 Spill Prevention/Response Program 
Any inadvertent spill or release of potentially hazardous materials will be subject to the 
substantive requirements contained in “INL Emergency Plan/RCRA Contingency Plan” (PLN-114). 
Handling of the materials and/or substance will be performed in accordance with the recommendations 
of the applicable material safety data sheets, which will be located onsite. In the event of a spill, the 
emergency response plan (see Section 11 in the project HASP [PLN-2128]) will be activated. All 
materials/substances on the work site will be stored in accordance with the applicable regulations 
and in approved containers. 
5.11 Operations and Maintenance Plan 
The “Operations and Maintenance Plan for Operable Units 6-05 and 10-04, Phase IV” (provided in 
Appendix C) describes the long-term O&M activities that will be conducted in support of the OU 10-04 
Phase IV activities to ensure that the selected remedy identified in the OU 10-04 ROD (DOE-ID 2002) 
remains protective of human health and the environment. The plan outlines the ongoing maintenance 
activities and inspection requirements for the Phase IV remediated sites. The plan is a living document, 
revised as necessary to incorporate changes and additions identified during implementation of the plan. 
If contamination exceeding the allowable concentrations for free release remains following all efforts to 
remediate a site, the site will be placed under institutional control. This event will be documented in the 
final remedial action report. 
The INL Sitewide Institutional Controls Plan (DOE-ID 2006c) outlines the institutional 
control requirements for INL CERCLA sites, including WAG 10. Land use will be restricted at all 
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UXO-contaminated sites until remediation is implemented as prescribed in the OU 10-04 ROD 
(DOE-ID 2002); then, based on analysis of residual risk, potential land use will be determined. Land-use 
control will not be required after remediation if it can be demonstrated that all UXO fragments have 
been removed from a site and any contaminated soil exceeding the defined remediation goals (Table 4-1) 
has been removed. Remediation, however, may not be 100% effective, and buried, undetected UXO or 
explosive fragments may remain at the site. In addition, confirmation of complete UXO removal may not 
be possible in all locations, with complete UXO removal not being practical or feasible in some areas. As 
determined by postremediation risk analysis, land-use restrictions will be established and maintained as 
required for areas that potentially pose a threat from buried, undetected explosives or UXO. Institutional 
controls will be maintained until residual risk is removed or reduced to acceptable levels based on the 
results of a 5-year review. DOE-ID will notify EPA and the State of Idaho before any transfer, sale, or 
lease to a nonfederal entity (such as a state or local government or a private person) of any of the 
UXO-contaminated sites. These sites will be subject to 5-year reviews with restrictions remaining 
until 2095 or until determined to be unnecessary during the 5-year reviews. 
5.12 Remedial Action Report 
The Phase IV remedial action report will be prepared following demobilization and restoration of 
the sites and submitted to the Agencies as a primary document. The remedial action report will include, 
but not be limited to, the following: 
• Identification of the work defined in this Phase IV RD/RA Work Plan and certification that the 
work was performed. 
• A chronology of the remediation field activities. 
• Explanation of any modifications to the Phase IV RD/RA Work Plan. 
• Any modifications made to the remedial design during the remedial action phase, including the 
purpose and results of the modifications. 
• Problems encountered during the remedial action and resolutions to these problems. 
• Any outstanding items from the prefinal inspection checklist that were identified and described. 
In responding to comments received, the prefinal inspection checklist will not be revised; rather 
it will be finalized in the context of the remedial action report. 
• Certification that the remedy is operational and functional. DOE-ID will provide a statement 
certifying that the remedies are achieving, or have achieved, the requirements of the OU 10-04 
ROD (DOE-ID 2002). 
• As-built drawings showing final contours. 
• Final total costs of the remedial action for Phase IV activities. 
• Results of the Phase IV final inspection(s), if required. Any final inspection will be documented 
in the draft remedial action report, submitted to the Agencies’ project managers within 60 calendar 
days of the final inspection, and used to resolve prefinal inspection issues. 
• A summary of the required O&M activities following completion of the remedial action. 
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6. FIVE-YEAR REVIEW 
In accordance with the NCP (40 CFR 300), a statutory review of the selected remedy will be 
conducted no less than every 5 years for sites where contamination above the risk-based concentrations is 
left in place. It is the intention of this project to remove contamination to levels below the risk-based 
concentrations, but, in the event that contamination above these concentrations remains at a given site, a 
5-year review will evaluate the remedy to determine if it remains protective of human health and the 
environment. Five-year reviews will be conducted for remediated sites with institutional controls until the 
year 2095 at a minimum (i.e., until the 100-year institutional control period expires) or until it is 
determined during a 5-year review that the controls and reviews are no longer necessary. Five-year 
reviews will include visual surveys of the institutionally controlled sites to assess the condition of the 
sites and determine whether any changes have occurred that would indicate whether additional remedial 
action is necessary. An INL Sitewide 5-year review was completed in 2005, and one is scheduled within 
5 years of the completion of the last 5-year review report, which was in October 2005. 
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AIR EMISSIONS ANALYSIS 
FOR DETONATION OF UNEXPLODED ORDNANCE,  
WASTE AREA GROUP 10 
C. S. Staley, 
CWI Environmental Services 
April 10, 2006 
INTRODUCTION 
Idaho Cleanup Project has been remediating soil sites contaminated with various explosive 
materials as part of the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA) (42 USC § 9601 et seq.) remedial action for Operable Units 6-05 and 10-04 at the Idaho 
National Laboratory (INL). These explosive remnants are legacy material from munitions testing 
performed at the INL. Phase IV of the project will remediate hazards associated with unexploded 
ordinance (UXO). UXO will be removed from several areas and disposed by high-order detonation at 
the Mass Detonation Area (MDA), which is located at the INL. Following disposal of UXO, the MDA 
itself will be remediated. Remediation of the contaminated soil at the MDA will include (a) sampling and 
analysis of soil (to determine excavation requirements), (b) excavating contaminated soil, (c) backfilling 
and contouring excavated areas, (d) revegetating affected areas, and (e) monitoring air and soil during the 
remedial action. Because the degree of contamination of the MDA presently is unknown, the focus of 
this air emissions analysis is on the detonation and products of detonation of the UXO. 
ASSUMPTIONS AND METHODS 
The UXO will be detonated at the MDA. The MDA is located 1.6 km east of Mile Marker 8 on 
Lincoln Boulevard, north of Idaho Nuclear Technology and Engineering Center (INTEC) and east of the 
Naval Reactors Facility (NRF) (see Figure A-1). The entire MDA encompasses approximately 322 ha 
(796 acres). The specific area chosen for detonation of the UXO is a crater within the MDA, with 
approximate coordinates E 309536, N 718775 (State Plane, Idaho East Zone 1101, U.S. Survey Feet, 
Horizontal Datum NAD-27). 
Although the exact quantity and mix of UXO are unknown, a bounding estimate for a single 
detonation for air emissions calculations is 30 lb (13.6 kg) of material. The UXO contains trinitrotoluene 
(TNT) and Royal Demolition Explosive (RDX). The worse-case explosive from an emissions standpoint 
is TNT, so the entire 30 lb is assumed to be TNT. Detonation emissions rates from TNT for carbon 
monoxide (CO), ammonia (NH3), and hydrogen cyanide (HCN) are 796, 29, and 27 lb/ton TNT, 
respectively, based on the U.S. Environmental Protection Agency’s (EPA’s), AP-42, Section 13.3, 
“Explosives Detonation,” Table 13.3-1 (EPA 1980). 
PM10 emissions (PM10.= particulates with a diameter less than 10µ) were estimated based on 
emission factors from EPA’s AP-42, Section 11.9, “Emission Factors for Western Surface Coal Mining” 
(EPA 1998). From Table 11.9-1, the equation for calculating emissions of ≤30 µm particle size from 
blasting is 
5.1)(000014.0)( AlbeMassParticulat =  
Where A = horizontal surface area affected. 
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Figure A-1. Location of Mass Detonation Area at INL and distances to nearest receptors. 
For this assessment, a generous surface area of 60-ft diameter (30-ft radius)—or about 2,830 ft2—
was assumed, giving a particulate mass of 2.1 lb (953 g) to be emitted. All particulate matter (PM) 
released is assumed to be PM10, a conservative assumption. 
The model chosen for modeling downwind concentrations of contaminants from the detonation 
was EPA’s TSCREEN (Toxics Screening) model. This code was chosen over more complex and refined 
codes, such as the Open Burn Open Demolition Model, following standard modeling protocol of first 
modeling with a screening code, then more refined codes as results warrant. The model was downloaded 
from EPA’s Support Center for Regulatory Air Models (SCRAM) website. Essentially, the model is the 
widely used SCREEN3 code, with provisions for a “puff” release. The input parameters selected include 
the following: 
• Gaseous release (TSCREEN gives identical results for particulate release) 
• Discharge from equipment opening (most applicable case; other cases, such as “instantaneous leak 
from reservoir” required input such as “reservoir pressure,” which were not applicable to the 
MDA) 
• 1 g material released (unit release is scaled to actual releases) 
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• Release height = 0 m 
• Initial horizontal and vertical dispersion set to 0 m (most conservative case) 
• Instantaneous release. 
As with most screening codes, TSCREEN uses pre-sent, generic, worst-case meterological 
conditions to model plume dispersion; the plume is assumed to travel directly towards the receptor, no 
matter the direction. Distance to the receptor is the only important input following release of a 
contaminant. Two model runs were made, corresponding to the distances to the nearest highway 
(State Hwy 22/33, 13,230 m WNW) and nearest facility (NRF, 2,237 m NW). TSCREEN code outputs 
are attached as Appendix A-A. 
RESULTS 
Table A-1 presents results of TSCREEN modeling to the nearest INL facility (i.e., NRF), where 
worker exposure limits apply. Concentrations of CO, NH3, and HCN would be below worker exposure 
limits. PM10 may approach the American Conference of Governmental Industrial Hygienists (ACGIH) 
“Guideline,” but a number of conservatisms are built into the calculations, including (1) large surface 
area affected by blast, (2) all PM is PM10, and (3) plume drifts NW, when the prevailing wind direction 
is SW to NE, make it unlikely that concentrations in Table A-1 would be realized.  
Table A-2 presents results of TSCREEN modeling to the nearest ambient air location, State 
Hwy 22/33. Concentrations would be below applicable air quality limits. These calculated concentrations 
are based on conservative release assumptions and conservative modeling; actual concentrations are 
expected to be lower. 
Table A-1. Air emission impacts of UXO detonation at nearest worker facility (NRF). 
 
Grams 
Releaseda 
Unit Release 
Concentration 
(mg/m3/g)b 
@ 2,237 m 
(NRF Fence) 
Averaging 
Time 
Average 
Concentration at 
2,237 m  
(NRF Fence)  
(mg/m3) 
TLVc  
(mg/m3) 
Type of 
Limit 
CO 5,421 1.0E-04 8 hr 0.6 28.6 TWA 
NH3 197 1.0E-04 8 hr 0.02 17.4 TWA 
HCN 184 3.3E-03 15 minutes 0.6 5.2 STEL 
PM10 953 3.3E-03 15 minutes 3.2 3.0 “Guideline”d 
a. Based on 30-lb TNT and AP-42 Emission Factors; particulates calculated from AP-42, Table 11.9-1, and 60-ft-diameter 
affected surface. 
b. The 8-hr value is TSCREEN 1-hr value divided by 8; 15-min. value is direct TSCREEN output. 
c. From ACGIH, 2006, “TLVs and BEIs.” 
d. This is an ACGIH guideline, not a TLV. No averaging time is specified, so 15 minutes was chosen for conservatism. 
ACGIH = American Conference of Governmental Industrial Hygienists 
CO = carbon monoxide 
HCN = hydrogen cyanide 
NH3 = ammonia 
NRF = Naval Reactors Facility 
PM10 = particulates with a diameter less than 10 µ 
STEL = short-term exposure limit 
TLV = threshold limit value 
TWA = time-weighted average 
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Table A-2. Air emissions impacts of UXO detonation at nearest ambient air location (State Hwy 22/33). 
 
Grams 
Releaseda 
Unit Release 
Concentration 
(mg/m3/g)b 
@ 13,230 m 
(State Hwy 22/33) 
Averaging 
Time 
Average 
Concentration at 
13,230 m 
(State Hwy 33) 
(mg/m3) 
State of 
Idaho Limit 
(mg/m3) 
Type of 
Limit 
CO 5,421 5.8E-05 1 hr 0.3 40 NAAQS 
NH3 197 0.0005 0.9 AAC 
HCN 184 0.0004 0.25 AAC 
PM10 953 
2.4E-06 24 hr 
0.002 0.15 NAAQS 
a. Based on 30-lb TNT and AP-42 Emission Factors; particulates calculated from AP-42, Table 11.9-1, and 60-ft-diameter 
affected surface. 
b. The 24-hr value is TSCREEN 1-hr value divided by 24; 1-hr. value is direct TSCREEN output. 
AAC = acceptable ambient concentration 
CO = carbon monoxide 
HCN = hydrogen cyanide 
NAAQS = National Ambient Air Quality Standards 
NH3 = ammonia 
PM10 = particulates with a diameter less than 10 µ 
 
REFERENCES 
42 USC § 9601 et seq., 1980, “Comprehensive Environmental Response, Compensation, and Liability 
Act of 1980 (CERCLA/Superfund),” United States Code, December 11, 1980. 
ACGIH, 2006, “TLVs and BEIs,” American Conference of Governmental Industrial Hygienists, 2006. 
EPA, 1998, Compilation of Air Pollutant Emission Factors, Volume 1; Stationary Point and Area 
Sources, Chapter 11: Mineral Products Industry, AP 42, Fifth Edition, U.S. Environmental 
Protection Agency, http://www.epa.gov/ttn/chief/ap42/index.html, October 1998. 
EPA, 1980, Compilation of Air Pollutant Emission Factors, Volume 1; Stationary Point and Area 
Sources, Chapter 13: Miscellaneous Sources, AP 42, Fifth Edition, 
http://www.epa.gov/ttn/chief/ap42/index.html, U.S. Environmental Protection Agency, 
February 1980. 
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TSCREEN OUTPUT FILE  
TNT Detonation – concentrations at Hwy 22/33  
 
    TOTAL AMOUNT OF MATERIAL RELEASED (G):   1.000     
          RELEASE HEIGHT ABOVE GROUND (M):   .0000     
 INITIAL LATERAL DISPERSION SIGMA (Y) (M):   .0000     
INITIAL VERTICAL DISPERSION SIGMA (Z) (M):   .0000     
 
 ****************************************************** 
 ***         SUMMARY OF PUFF MODEL RESULTS          *** 
 ****************************************************** 
 
THE MAXIMUM CONCENTRATION AND THE DISTANCE TO MAXIMUM 
CONCENTRATION FOR DISTANCES BEYOND FENCELINE  13.230 (KM).  
FOR NEAR SURFACE RELEASE MAXIMUM CONCENTRATION WILL OCCUR AT  
THE FENCELINE. 
 
    AVERAGING           MAXIMUM             DISTANCE TO         STABILITY 
    TIME (MIN)     CONCENTRATION (G/M**3)   MAX. CONC. (KM)     CLASS 
 
*INSTANTANEOUS             8.957E-07          13.230               S 
       1                   8.805E-07          13.230               S 
       5                   6.224E-07          13.230               S 
       15                  2.324E-07          13.230               S 
       60                  5.810E-08          13.230               S 
 
 ****************************************************** 
 **   REMEMBER TO INCLUDE BACKGROUND CONCENTRATIONS  ** 
 ****************************************************** 
 
 
 ********************************* 
 ***      PUFF DISTANCES       *** 
 ********************************* 
 
 THE MAXIMUM CONCENTRATION AS A FUNCTION OF DOWNWIND DISTANCE 
 AND THE CONDITIONS THAT PRODUCED THE MAXIMUM AT THAT DISTANCE. 
 
 
 MIXING HEIGHT (M)   320. 
 WIND SPEED (M/SEC)    1.0 
 
 AVERAGING                         DOWNWIND DISTANCE (KM) 
 TIME (MIN)   MAXIMUM CONCENTRATION (G/M**3) AT VARIOUS DOWNWIND DISTANCES. 
                  STABILITY CLASS THAT PRODUCED THE MAX. LISTED BELOW 
             0.01      0.03      0.05      0.07       0.1       0.5 
 ========================================================================== 
*INST.  1.005E+01 1.500E+00 5.024E-01 2.344E-01 1.024E-01 2.246E-03 
               S         S         S         S         S         S 
 1       1.678E-01 3.229E-02 1.501E-02 9.058E-03 5.305E-03 4.745E-04 
               S         S         S         S         S         S 
 5       3.355E-02 6.457E-03 3.001E-03 1.812E-03 1.061E-03 9.490E-05 
               S         S         S         S         S         S 
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 15      1.118E-02 2.152E-03 1.000E-03 6.039E-04 3.537E-04 3.163E-05 
               S         S         S         S         S         S 
 60      2.796E-03 5.381E-04 2.501E-04 1.510E-04 8.842E-05 7.908E-06 
               S         S         S         S         S         S 
 AVERAGING                         DOWNWIND DISTANCE (KM) 
 TIME (MIN)   MAXIMUM CONCENTRATION (G/M**3) AT VARIOUS DOWNWIND DISTANCES. 
                  STABILITY CLASS THAT PRODUCED THE MAX. LISTED BELOW 
             1.0       3.0       5.0       7.0      10.0      30.0 
 ========================================================================== 
*INST.  4.291E-04 3.107E-05 9.166E-06 4.101E-06 1.749E-06 1.266E-07 
               S         S         S         S         S         S 
 1       1.675E-04 2.493E-05 8.344E-06 3.892E-06 1.700E-06 1.261E-07 
               S         S         S         S         S         S 
 5       3.355E-05 6.457E-06 3.001E-06 1.803E-06 1.020E-06 1.149E-07 
               S         S         S         S         S         S 
 15      1.118E-05 2.152E-06 1.000E-06 6.039E-07 3.537E-07 6.672E-08 
               S         S         S         S         S         S 
 60      2.796E-06 5.381E-07 2.501E-07 1.510E-07 8.842E-08 1.702E-08 
               S         S         S         S         S         S 
 
 STABILITY CLASSES 
 U = UNSTABLE 
 N = NEUTRAL 
 S = STABLE 
 
 * INDICATES AVERAGING TIME THAT WAS SELECTED FOR PLOTTING 
  
  
******************************** 
*** END OF PUFF MODEL OUTPUT *** 
******************************** 
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TSCREEN OUTPUT FILE  
TNT Detonation – concentrations at NRF fenceline  
 
    TOTAL AMOUNT OF MATERIAL RELEASED (G):   1.000     
          RELEASE HEIGHT ABOVE GROUND (M):   .0000     
 INITIAL LATERAL DISPERSION SIGMA (Y) (M):   .0000     
INITIAL VERTICAL DISPERSION SIGMA (Z) (M):   .0000     
 
 ****************************************************** 
 ***         SUMMARY OF PUFF MODEL RESULTS          *** 
 ****************************************************** 
 
THE MAXIMUM CONCENTRATION AND THE DISTANCE TO MAXIMUM 
CONCENTRATION FOR DISTANCES BEYOND FENCELINE   2.237 (KM).  
FOR NEAR SURFACE RELEASE MAXIMUM CONCENTRATION WILL OCCUR AT  
THE FENCELINE. 
 
    AVERAGING           MAXIMUM             DISTANCE TO         STABILITY 
    TIME (MIN)     CONCENTRATION (G/M**3)   MAX. CONC. (KM)     CLASS 
 
*INSTANTANEOUS             6.266E-05           2.237               S 
       1                   4.426E-05           2.237               S 
       5                   1.003E-05           2.237               S 
       15                  3.343E-06           2.237               S 
       60                  8.357E-07           2.237               S 
 
 ****************************************************** 
 **   REMEMBER TO INCLUDE BACKGROUND CONCENTRATIONS  ** 
 ****************************************************** 
 
 
 ********************************* 
 ***      PUFF DISTANCES       *** 
 ********************************* 
 
 THE MAXIMUM CONCENTRATION AS A FUNCTION OF DOWNWIND DISTANCE 
 AND THE CONDITIONS THAT PRODUCED THE MAXIMUM AT THAT DISTANCE. 
 
 
 MIXING HEIGHT (M)   320. 
 WIND SPEED (M/SEC)    1.0 
 
 AVERAGING                         DOWNWIND DISTANCE (KM) 
 TIME (MIN)   MAXIMUM CONCENTRATION (G/M**3) AT VARIOUS DOWNWIND DISTANCES. 
                  STABILITY CLASS THAT PRODUCED THE MAX. LISTED BELOW 
             0.01      0.03      0.05      0.07       0.1       0.5 
 ========================================================================== 
*INST.  1.005E+01 1.500E+00 5.024E-01 2.344E-01 1.024E-01 2.246E-03 
               S         S         S         S         S         S 
 1       1.678E-01 3.229E-02 1.501E-02 9.058E-03 5.305E-03 4.745E-04 
               S         S         S         S         S         S 
 5       3.355E-02 6.457E-03 3.001E-03 1.812E-03 1.061E-03 9.490E-05 
               S         S         S         S         S         S 
 15      1.118E-02 2.152E-03 1.000E-03 6.039E-04 3.537E-04 3.163E-05 
               S         S         S         S         S         S 
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 60      2.796E-03 5.381E-04 2.501E-04 1.510E-04 8.842E-05 7.908E-06 
               S         S         S         S         S         S 
 AVERAGING                         DOWNWIND DISTANCE (KM) 
 TIME (MIN)   MAXIMUM CONCENTRATION (G/M**3) AT VARIOUS DOWNWIND DISTANCES. 
                  STABILITY CLASS THAT PRODUCED THE MAX. LISTED BELOW 
             1.0       3.0       5.0       7.0      10.0      30.0 
 ========================================================================== 
*INST.  4.291E-04 3.107E-05 9.166E-06 4.101E-06 1.749E-06 1.266E-07 
               S         S         S         S         S         S 
 1       1.675E-04 2.493E-05 8.344E-06 3.892E-06 1.700E-06 1.261E-07 
               S         S         S         S         S         S 
 5       3.355E-05 6.457E-06 3.001E-06 1.803E-06 1.020E-06 1.149E-07 
               S         S         S         S         S         S 
 15      1.118E-05 2.152E-06 1.000E-06 6.039E-07 3.537E-07 6.672E-08 
               S         S         S         S         S         S 
 60      2.796E-06 5.381E-07 2.501E-07 1.510E-07 8.842E-08 1.702E-08 
               S         S         S         S         S         S 
 
 STABILITY CLASSES 
 U = UNSTABLE 
 N = NEUTRAL 
 S = STABLE 
 
 * INDICATES AVERAGING TIME THAT WAS SELECTED FOR PLOTTING 
  
  
******************************** 
*** END OF PUFF MODEL OUTPUT *** 
******************************** 
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Appendix B 
 
Waste Management Plan 
B-1. PURPOSE/INTRODUCTION 
The purpose of this Waste Management Plan is to establish requirements for the management 
and disposal of waste generated during the recovery, excavation, transportation, and disposal activities 
conducted during the Operable Unit (OU) 10-04 Phase IV remediation of unexploded ordnance (UXO) 
-contaminated sites at the Idaho National Laboratory (INL). These work activities will be performed 
under the purview of Waste Area Group (WAG) 10 at the INL. The scope of this plan covers industrial 
and hazardous waste generated as a result of the OU 10-04 remediation activities conducted 
at UXO-contaminated sites at the INL. This plan allows for the disposition of waste at approved on-Site 
treatment and disposal facilities or off-Site treatment and disposal facilities, as deemed appropriate. 
The plan also provides reference to the applicable waste management requirements that are contained 
in U.S. Department of Energy Idaho Operations Office (DOE-ID) documentation. The overall scope of 
the OU 10-04 Phase IV remediation activities is presented in the main body of this report, Remedial 
Design/Remedial Action Work Plan for Operable Units 6-05 and 10-04, Phase IV. 
Activities that could likely generate waste include, but are not limited to, the following: 
• Performing manual recovery of UXO 
• Performing manual recovery of explosive fragments, as applicable 
• Detonating UXO or explosive fragments 
• Excavating explosive-contaminated soil 
• Performing field screening and sampling 
• Performing on-Site stabilization (at the Staging, Storage, Sizing, and Treatment Facility) 
of soil or microencapsulation of debris, as necessary 
• Decontaminating equipment and materials 
• Performing packaging, transportation, and disposal activities 
• Performing reclamation of the terrain, including backfilling, contouring, and revegetation. 
B-2. PROJECT-SPECIFIC WASTE CHARACTERISTICS 
Several distinct waste types could be generated during this project as a result of remediation 
activities, including the following: 
• UXO fragments 
• Explosive fragments 
• Soil, gravel, and rock 
• Personal protective equipment (PPE) 
• Plastic sheeting, sampling debris, etc. 
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• Hydraulic oil or diesel fuel spills 
• Liquid decontamination residue 
• Solid decontamination residue 
• Noncontaminated debris. 
Some of this waste may be clean, but much of it could be contaminated. Subsequent to generation, 
any or all of the waste may be reclassified. Resource Conservation and Recovery Act (RCRA) -regulated 
constituents (42 United States Code [USC] § 6901 et seq.) previously encountered in soil samples 
collected from UXO and explosive-contaminated sites at the INL include explosive by-products 
(2,4-dinitrotoluene); metals (barium, cadmium, chromium, lead, mercury, selenium, and silver); and 
organics (chlorobenzene and pentachlorophenol). Based upon available analytical data, only 
2,4-dinitrotoluene and lead have exceeded the toxicity characteristic regulatory level for limited quantities 
of soil. Further characterization of soil for the toxicity characteristic must be performed prior to direct 
disposal of contaminated soil to determine whether it is characteristic. If the soil is determined to exceed 
the toxicity characteristic concentration for any analyte, it will require either treatment or stabilization 
prior to disposal depending on the contaminant. 
B-3. WASTE IDENTIFICATION 
Based on a review of work activities and previously collected analytical data, the following 
potential waste types have been identified: 
• Industrial waste: Solid waste generated by industrial processes, manufacturing, and support 
processes (40 Code of Federal Regulations [CFR] 243, “Guidelines for the Storage and Collection 
of Residential, Commercial, and Industrial Solid Waste”). At the INL, industrial waste to be 
disposed of at the INL Landfill Complex does not include hazardous waste, radioactive waste, or 
land disposal restricted waste regulated under Subtitle C of the RCRA (DOE-ID 2005). 
• Hazardous waste: Solid waste designated as hazardous by the U.S. Environmental Protection 
Agency (EPA) RCRA regulations (40 CFR 261.3, “Definition of Hazardous Waste”). 
For the Idaho CERCLA Disposal Facility (ICDF) landfill, the Waste Acceptance Criteria 
guidelines for trinitrotoluene (TNT) and Royal Demolition Explosive (RDX) are 11 mg/kg and 10 mg/kg, 
respectively. The ICDF landfill Waste Acceptance Criteria maximum masses for TNT and RDX are 
8,400 kg and 7,900 kg, respectively. Other potential contaminants will require consideration on a 
case-by-case basis. If either TNT or RDX-contaminated soil to be disposed of exceeds the ICDF landfill 
Waste Acceptance Criteria (DOE-ID 2006) or if another contaminant (e.g., byproducts of the manufacture 
or disposal of TNT and RDX) is present that either exceeds the ICDF landfill Waste Acceptance Criteria 
or for which a criterion is not developed, a proposed revision to the criteria will be submitted to the 
Agencies for their review and approval to allow for the disposal. For example, the ICDF landfill Waste 
Acceptance Criteria currently does not include 1,3-dinitrobenzene. If contaminated soil from a UXO site 
containing 1,3-dinitrobenzene is to be disposed of at the ICDF landfill, the Waste Acceptance Criteria 
would need to be revised with concurrence from the Agencies. If the contaminated soil cannot be 
disposed of at the ICDF Complex, an off-Site treatment and disposal facility shall be identified. 
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B-4. WASTE DESIGNATION AND MANAGEMENT 
All generated waste will be characterized as required by RCRA regulations (40 CFR 262.11, 
“Hazardous Waste Determination”). Hazardous waste determinations will be prepared for each waste 
stream in accordance with the requirements delineated in Management Control Procedure (MCP) -1390, 
“Waste Generator Services Waste Management.” 
Waste generated will be designated and characterized using process knowledge, historical 
analytical data, and/or analytical data generated during the course of remediation activities. The Waste 
Generator Services organization will generate and maintain completed hazardous waste determinations 
for all waste streams as part of the project file. Potential waste streams that might be generated during 
remediation activities include, but are not limited to, the following: 
• Industrial solid waste to be disposed of at the INL Landfill Complex 
• Hazardous solid waste to be direct disposed of at the ICDF 
• Hazardous solid waste (i.e., RCRA-characteristic soil) to be stabilized and disposed of at the ICDF 
• Hazardous solid waste (i.e., RCRA-regulated debris) to be macroencapsulated and disposed of at 
the ICDF 
• Explosive fragments to be disposed of by high-order detonation at the Mass Detonation Area 
• UXO to be disposed of by high-order detonation at the Mass Detonation Area. 
Once the hazardous waste determinations are completed, the appropriate information will be 
entered into the INL Integrated Waste Tracking System (IWTS). Waste Generator Services will prepare 
a Waste Determination Disposition Form prior to the generation of any waste with concurrence from the 
project personnel. All waste must meet the applicable Waste Acceptance Criteria for the intended 
treatment/disposal facility prior to disposal. 
B-4.1 CFA Landfill Waste Disposal 
Historically, the Central Facilities Area (CFA) Landfills I, II, and III were evaluated under the 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) as OU 4-12. The 
risk assessment for OU 4-12 indicated that the landfills did not pose an unacceptable risk to human health 
or the environment; however, due to uncertainty associated with the landfill contents, it was determined 
that a remedial action was warranted for the site. Given this determination, a remedy was implemented to 
minimize these landfills as a source of potential groundwater contamination and reduce potential risks 
associated with exposure to contaminated waste. The major components of the selected remedy included 
the following: 
• Placement of a native soil cover to a minimum depth of 2 ft, compacted and graded to 
minimize erosion and infiltration of surface water 
• Implementation of administrative controls on future land use 
• Conducting groundwater, surface water, and/or vadose zone monitoring 
• Periodically inspecting the cover and repairing as necessary 
• Maintaining institutional controls, including signs, postings, and land-use restrictions. 
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Consistent with the Record of Decision, Experimental Breeder Reactor-I/Boiling Water Reactor 
Experiment Area and Miscellaneous Sites, Operable Units 6-05 and 10-04 (DOE-ID 2002), 
approximately 2 m3 (2.6 yd3) of debris comprised of miscellaneous industrial waste generated during the 
remediation of the UXO-contaminated sites will be disposed of in the active portion of the INL Landfill 
Complex. Based on historical analytical results, the debris is below the human health and ecological risk 
levels established in the Record of Decision (DOE-ID 2002). The landfill is appropriate for this waste 
stream, because no contaminants are present that pose an unacceptable threat to the underlying Snake 
River Plain Aquifer. 
The INL Landfill Complex is considered a nonmunicipal solid waste landfill and is operated and 
maintained in accordance with the substantive requirements of 40 CFR 258, “Criteria for Municipal Solid 
Waste Landfills.” Existing and future landfill cells will be closed in accordance with the applicable 
regulations. 
B-4.2 Industrial Waste 
Solid waste and debris that are not contaminated (not a RCRA-characteristic, listed, or mixed 
waste) and have been radiologically released are considered industrial waste. This waste may be disposed 
of at the INL Landfill Complex, subject to meeting that facility’s Waste Acceptance Criteria. Industrial 
waste generated during remediation activities will be transported to the INL Landfill Complex, which is 
located at the CFA for disposal. The waste must meet the Waste Acceptance Criteria, which are described 
in the Idaho National Engineering and Environmental Laboratory Waste Acceptance Criteria 
(DOE-ID 2005), prior to disposal at the landfill. The Idaho National Engineering and Environmental 
Laboratory Waste Acceptance Criteria (DOE-ID 2005) requires some industrial waste to be segregated 
and managed as conditional industrial waste. 
B-4.3 Hazardous Waste 
Contaminated (hazardous) solid waste (nonaqueous) that meets the ICDF Waste Acceptance 
Criteria will be treated and disposed of at the ICDF. Contaminated aqueous waste that meets the ICDF 
Waste Acceptance Criteria will be sent to the ICDF evaporation pond. Aqueous and nonaqueous waste 
not meeting the ICDF’s disposal requirements will be containerized, treated, and/or stored (as necessary) 
until the appropriate treatment/disposal criteria are met. If management and disposal at INL facilities is 
not possible, then waste may be sent to an approved off-Site facility for treatment and disposal, subject 
to meeting the appropriate Waste Acceptance Criteria and off-Site criteria. 
B-4.4 Unexploded Ordnance and Explosive Fragments 
Unexploded ordnance and explosive fragments (including TNT and RDX) will be recovered and 
transported to the Mass Detonation Area for disposal by high-order detonation. Any UXO or fragments 
that are determined to pose an unacceptable hazard to personnel will be safely handled and transported for 
detonation or will be disposed of by in-place detonation. A safety assessment will be performed for the 
identified explosives and a decision to remove, detonate in place, or isolate the identified UXO or 
explosive will be based on the determined hazard level. 
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B-4.5 Contaminated Soils Planned for Treatment, 
Storage, or Disposal 
Soils that are excavated that require treatment, storage, or disposal will be expeditiously placed in 
trucks or other transportation containers for transport. When transport is not expeditiously available after 
excavation (within 5 working days), contaminated soils will be placed in staging piles or appropriate 
containers (e.g., bags, covered roll-on/roll-offs, metal waste containers, or wooden boxes) to be managed 
until transport is available. These staging piles or containers will be inspected no less frequently than 
weekly to ensure the piles or containers are managed in compliance with the standards and requirements 
contained within this section of the Waste Management Plan pertaining to soil staging.  
Staging piles will be managed in accordance with applicable or relevant and appropriate 
requirements of 40 CFR 264.554. The requirements below provide the Agencies the opportunity to 
review, comment, and concur with the management of soils under this approach. The Agencies’ 
concurrence with this Waste Management Plan is the CERCLA equivalent of the director’s designation of 
the standards and design criteria that would be required to operate staging piles if this project was 
regulated under RCRA requirements.  
The management of contaminated soils in staging piles requires compliance with the following 
requirements: 
• Contaminated soils shall be stockpiled in staging piles or containers located near or adjacent to the 
area of excavation. 
• Only solid, nonflowing remediation waste that would meet the definition of remediation waste in 
40 CFR 260.10 shall be included in the staging piles or containers.  
• Treatment of waste in these staging piles or containers is not allowed. 
• Staging piles or containers will be used expressly for the purpose of facilitating an effective 
remedial action. 
• Staging piles shall be covered or have stabilization agents applied whenever active remedial 
activities are not underway (e.g., when active movement of soils either into or out of the pile is 
not proceeding during normal operational periods) in order to reduce wind-blown or 
precipitation-enhanced releases of contamination. In case the soils are staged in bags, these shall 
be closed to isolate the soils from the outside area. However, these bags need not be covered. 
Run-on/run-off controls will be maintained to preclude pooling of water and possible impact on 
the surrounding area from the contaminated stockpile. 
• Access to the staging piles will be restricted by the use of signs and fences, as appropriate. 
• Ignitable and/or reactive soil cannot be stored in staging piles or bags unless the waste has been 
treated and is no longer ignitable or reactive. 
• The staging piles or containers must be established and maintained to ensure separation of 
incompatible soil and other waste. 
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• Upon completion of remediation activities the staging piles will be removed. If the staging piles 
were placed on the ground, an additional 6 in. of soil will be removed to constitute removal of the 
staging piles and any soils that were contaminated as a result. These wastes will be disposed of at 
an approved disposal facility in order to complete remediation activities. The area that was beneath 
the staging piles is subject to the same confirmation sampling as specified in the Field Sampling 
Plan for the Operable Units 6-05 and 10-04 Remedial Action, Phase III (DOE-NE-ID 2006), 
Section 4.2.4, to ensure that the contaminated soils have been effectively removed.  
• Removal of the staging piles will constitute closure. If the staging pile wastes were placed on the 
ground, removal of the staging piles includes the removal of the additional 6 in. of soil and 
confirmation sampling to verify that the remaining soil meets the remediation goals. Closure of the 
staging piles will be documented in the prefinal inspection and the remedial action report. 
• Contaminated equipment associated with the staging piles will be removed, disposed of, or 
decontaminated for reuse. 
• Staging piles are to be removed by the end of the field season immediately following the field 
season in which the staging piles were created unless specific approval for an extension is obtained 
from the Agencies. 
B-4.6 Waste Storage 
While waste is being actively generated by the UXO remedial operations, the waste will be 
temporarily managed within the designated work area in containers appropriate for the type of waste 
being generated (e.g., hazardous liquids require secondary containment). Unless being actively filled, 
the containers shall remain closed at all times. The volume of waste retained within the work zone shall 
be kept to a minimum. All waste located at the task site shall be removed for disposal prior to 
demobilization. After containers have been filled or work at the site is completed, they shall be removed 
from the task site within 15 days of generation or a CERCLA storage area established. No waste shall be 
stored at the task site over the winter, should the remediation timeframe extend beyond the annual 
shutdown of the ICDF landfill, which is tentatively scheduled for November 15th each year. 
Whenever possible, waste containers will be removed from the active work area directly to the 
ICDF or the INL Landfill Complex, as appropriate. If temporary storage is required, a staging area will 
be established within the area of concern. Waste stored there will be labeled and roped off in compliance 
with applicable company and regulatory requirements. If the waste is stored at the treatment, storage, and 
disposal facility, the CERCLA-regulated waste (42 USC § 9601 et seq.) will be managed in accordance 
with that facility’s waste management plan. 
If direct transfer of small waste containers (i.e., drums or boxes) to the treatment, storage, and 
disposal facility is not feasible, containers may be stored temporarily in an established CERCLA storage 
area located in the CFA-637 building. This could be necessary pending container profile approvals and 
facility acceptance. If temporary storage is required because of space limitations or safety concerns, the 
CERCLA storage area may be expanded or a new CERCLA storage area may be established as directed 
by Waste Generator Services to accommodate the waste. 
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The CERCLA storage area is located at CFA and managed in accordance with the substantive 
requirements of RCRA, as applicable, for temporary storage of waste (40 CFR 264, Subpart I, “Use and 
Management of Containers”). For example, if CERCLA waste with RCRA waste codes is stored in a 
CERCLA storage area, then the following items are located, tested, and maintained, unless hazards 
associated with the waste streams would not require the item: 
1. Current copy of the registration posted at the CERCLA storage area 
2. Communications, spill control, and safety equipment, as identified in the “Miscellaneous Sites 
Cleanup Project Health and Safety Plan” (PLN-2128) 
3. “NO SMOKING” signs at or near a CERCLA storage area that stores ignitable or reactive waste. 
Additional requirements include appropriate management of containers at the CERCLA storage 
area that includes the following: 
1. Maintain the containers in good condition 
2. Do not store waste that is incompatible with containers (or container liners) or place the waste in 
a container that previously held an incompatible waste or material 
3. Keep all containers closed except when adding, removing, sampling, or measuring waste 
4. Do not mix incompatible waste 
5. Maintain sufficient aisle space (minimum of 71 cm [28 in.]) to allow the unobstructed 
movement of emergency equipment and personnel 
6. Do not open, handle, or store any container in a manner that will cause it to leak 
7. Perform and document weekly CERCLA storage area inspections by qualified personnel. 
Personnel trained in the management of a CERCLA waste storage area will inspect the temporary 
storage area weekly. The purpose of the inspections is to evaluate container integrity, verify correct 
container labeling, and correct any noted deficiency or issue. Inspections are documented on the 
CERCLA storage area checklist that is maintained within each CERCLA storage area. “Temporary 
Storage of CERCLA-Generated Waste at the INL Site” (MCP-3475) and “Temporary Waste Management 
Areas” (MCP-3470) will be used as guidance on storage and inspection of each CERCLA storage area. 
The CERCLA storage area will be signed and access controlled to ensure that no unauthorized access 
occurs by untrained personnel. 
B-5. WASTE PACKAGING, LABELING, 
AND TRANSPORTATION 
Containers used to store CERCLA-regulated waste must be in good condition, compatible with the 
waste being stored, and properly labeled. The Idaho National Engineering and Environmental Laboratory 
Waste Acceptance Criteria (DOE-ID 2005) details the criteria for waste packaging. Containers for the 
collection of this waste will be clearly labeled to identify the waste type and will be maintained inside the 
work area until removal for subsequent waste management activities. The Idaho National Engineering 
and Environmental Laboratory Waste Acceptance Criteria (DOE-ID 2005) also provides guidance to 
ensure that the containers selected for storage and the method of packaging are compatible with final 
disposition plans and applicable U.S. Department of Transportation requirements. Following this 
guidance will alleviate the need for repackaging the waste before shipment to a treatment or 
disposal facility. 
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The types of containers that may be used for storage and transport of waste streams generated 
during remedial activities include the following: 
• Plastic bags 
• 19-L (5-gal) open-head drums and/or 208-L (55-gal) open-head drums or other appropriately 
sized and approved containers 
• 208-L (55-gal) closed-head drums or other approved containers for liquids 
• 1.2 × 1.2 × 2.4-m (4 × 4 × 8-ft) metal waste boxes (or equivalent) or other appropriately sized 
and approved waste boxes 
• Lined roll-off containers 
• End-load dump trucks. 
Roll-off containers with emplaced liners conforming to the specification requirements for 100-lot 
rolls, as delineated in the American Society for Testing and Materials (ASTM) D 2103-05 will be used for 
soil and other solid waste intended for direct disposal in the ICDF landfill. End-load dump trucks may be 
used, provided they meet the same requirements as those stipulated for the roll-off containers. End-load 
dump trucks also may be used for waste requiring storage in the ICDF bulk storage area pending 
treatment required to meet the land disposal restrictions before disposal in the ICDF landfill. Bags, 
drums, and waste boxes may be used for other solid waste types pending direct disposal or treatment, 
as required (e.g., construction debris, PPE, or sampling waste). All waste will be containerized in 
compliance with the facility’s Waste Acceptance Criteria, based on specific storage, treatment, and 
disposal requirements at the receiving facility. The packaging is intended to protect against contaminant 
migration and environmental degradation. Low-volume contaminated waste associated with activities 
may be bagged, taped, and labeled. To reduce the number of separate bags, similar waste may be 
combined and accounted for in one bag and/or container in consultation with Waste Generator Services 
personnel. During site activities, the workers will transport this bagged material in a protective manner 
(i.e., containment of the material is maintained). The waste may be either directly transported to the 
disposal facility or accumulated in a container (or containers) at the CERCLA storage area already 
established at CFA (or a CERCLA storage area established at the task site) and will be managed pending 
approval and transport to its final disposition path. 
Containers will be marked and labeled appropriately to match the designation established for each 
waste stream. Uncontaminated waste will be placed in containers labeled appropriately. Containers will 
be marked with labels identifying them as “CERCLA Waste” if contaminated. 
Standard CERCLA waste labels shall include appropriate information on the waste packaging, as 
follows: 
• The accumulation start date 
• Name of generating facility (e.g., OU 10-04) 
• Waste description 
• Phone number of generator contact 
• Listed or characteristic code(s), as applicable. 
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Other labels and markings may include, as applicable 
• Waste package gross weight 
• U.S. Department of Transportation marking/labels 
• Waste stream or material identification number as assigned by Waste Generator Services 
• Other labels and markings as required by 49 CFR 172, Subparts D and E. 
A unique bar code number from the INL IWTS also will be placed on the container to facilitate 
management. The boxes and containers shall, at a minimum, be labeled on one side with the “CERCLA 
Waste” label and the bar code sticker (visible side labeled) prior to transportation. 
Any of the above information that is not known when the waste is labeled may be added when the 
information becomes available. Waste Generator Services will provide the unique bar codes. A new bar 
code will be affixed to each container when waste is first placed in the container. In addition, waste labels 
must be visible, legibly printed or stenciled, and placed so that a full set of labels and markings are 
readily visible. 
Packaging and labeling for transportation shall meet U.S. Department of Transportation 
requirements, as appropriate, to be evaluated by the Packaging and Transportation organization. 
Packaging exceptions to these requirements, which are documented and provide an equivalent degree 
of safety during transportation, may be used for on-Site waste shipments. Containers will be labeled 
and marked appropriately to match the designation established for each waste stream. 
B-6. WASTE MINIMIZATION AND SEGREGATION 
Waste minimization techniques will be incorporated primarily through design, planning, and 
efficient operations. Specific waste minimization practices to be implemented during the project will 
include, but not be limited to, the following: 
• Sampling to delineate excavation zones 
• Excluding materials that could become hazardous waste in the decontamination process (if any) 
• Controlling transfer of materials and equipment between clean and contaminated zones 
• Designing containment such that spread of contamination is minimized 
• Deploying appropriate decontamination methods. 
Reuse and recycling opportunities also will be evaluated for waste, such as batteries, scrap metal, 
and equipment or materials that are no longer needed. Uncontaminated equipment that is determined to 
be excess will be evaluated for reuse by other INL projects or government surplus sale. 
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C-1. INTRODUCTION 
Remediation for Operable Units (OUs) 6-05 and 10-04, hereinafter referred to as OU 10-04, at the 
Idaho National Laboratory (INL) is divided into four phases: 
• Phase I consists of developing and implementing institutional controls at OU 10-04 sites and 
developing and implementing an INL Sitewide institutional controls plan and long-term ecological 
monitoring plan. The requirements for Phase I have been completed. 
• Phase II will remediate sites contaminated with trinitrotoluene (TNT) and Royal Demolition 
Explosive (RDX). 
• Phase III will remediate lead contamination at the Security Training Facility (STF) -02 gun range. 
• Phase IV will address hazards from unexploded ordnance (UXO). 
Separate remedial design/remedial action work plans and operations and maintenance (O&M) 
plans will be submitted for each remediation phase. The scope and schedule for implementing these 
remediation phases are presented in the Operable Units 6-05 and 10-04, Experimental Breeder Reactor-I/ 
Boiling Water Reactor Experiment Area and Miscellaneous Sites, Remedial Design/Remedial Action 
Scope of Work (DOE-ID 2003). 
The site-specific O&M plan describes the long-term activities and procedures that will be 
performed to satisfy requirements for the Record of Decision Experimental Breeder Reactor-I/ 
Boiling Water Reactor Experiment Area and Miscellaneous Sites, Operable Units 6-05 and 10-04 
(DOE-ID 2002) and the Operable Units 6-05 and 10-04, Experimental Breeder Reactor-I/Boiling Water 
Reactor Experiment Area and Miscellaneous Sites, Remedial Design/Remedial Action Scope of Work 
(DOE-ID 2003). These activities and procedures will comprise the Phase IV remediation effort for the 
UXO-contaminated sites, including the Naval Ordnance Disposal Area (NODA), the Mass Detonation 
Area (MDA), the Experimental Field Station, the Rail Car Explosion Area, and the Land Mine Fuze Burn 
Area. 
This plan outlines the O&M activities that will be conducted and documented in the O&M report 
at the completion of the remedial action activities at the OU 10-04 sites. After remediation actions at the 
OU 10-04 sites are complete, this O&M plan may be modified based on the results of the final 
confirmation sampling. The institutional control requirements are based on provisions outlined in the INL 
Sitewide Institutional Controls Plan (DOE-ID 2006). 
As remediation in Phases II through IV is completed for the OU 10-04 sites, the O&M 
requirements will be modified based on the residual levels of contamination. For the Phase IV activities, 
it is usually not possible to confirm that all (100%) of the UXO and associated explosive materials have 
been identified and therefore removed from a site at the completion of remediation. For this reason, it is 
anticipated that institutional controls will be required after remediation of the ordnance sites, since 
undetected ordnance and TNT/RDX fragments could remain. 
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The basic elements of this O&M plan are organized as follows: 
• Section C-2—This section provides background information on the nature of contamination at 
the five sites and a description of the current controls 
• Section C-3—This section describes the requirements for institutional controls, environmental 
monitoring, site-specific operations and maintenance, and 5-year reviews 
• Section C-4—This section describes operations and maintenance implementation, including 
organization, responsibilities, and requirements for conducting monitoring, maintenance, and 
inspections 
• Section C-5—This section summarizes the reporting requirements for institutional controls, 
environmental monitoring, site-specific operations and maintenance, and 5-year reviews 
• Section C-6—This section lists the references cited in this plan. 
In accordance with the Federal Facility Agreement and Consent Order for the Idaho National 
Engineering Laboratory (DOE-ID 1991), the U.S. Department of Energy Idaho Operations Office 
(DOE-ID) will submit an O&M report to the U.S. Environmental Protection Agency and the Idaho 
Department of Environmental Quality (hereinafter referred to as the Agencies) once the O&M activities 
have been completed. In accordance with the Remedial Design/Remedial Action Work Plan for Operable 
Units 6-05 and 10-04, Phase I (DOE-ID 2004a), a draft O&M report will be submitted to the Agencies 
by May 31, 2008. 
C-2. BACKGROUND 
Located 51 km (32 mi) west of Idaho Falls, Idaho, the INL is a government-owned, 
contractor-operated facility managed by DOE-ID. Occupying 2,305 km2 (890 mi2) of the northeastern 
portion of the eastern Snake River Plain, the INL Site encompasses portions of five Idaho counties: 
(1) Butte, (2) Jefferson, (3) Bonneville, (4) Clark, and (5) Bingham. Waste Area Group (WAG) 10 is 
comprised of miscellaneous surface sites and liquid disposal areas throughout the INL that are not 
included within other WAGs (WAGs 1-9). Unexploded ordnance has been found within the Naval 
Proving Ground (NPG) at the five sites shown in Figure C-1 and is discussed in the following sections. 
The remediation activities associated with Phase IV will be concentrated in these areas. If ordnance that 
poses an imminent risk to human health or the environment is encountered elsewhere on the INL, it will 
be removed and disposed of in accordance with the requirements outlined in the Operations and 
Maintenance Plan for Operable Units 6-05 and 10-04, Phase I (DOE-ID 2004b). 
C-2.1 Naval Ordnance Disposal Area 
The NODA is located approximately 1.6 km (1 mi) northeast of U.S. Highway 20/26 between 
Mile Markers 266 and 267 and about 3.2 km (2 mi) halfway from the Reactor Technology Complex 
(RTC) (formerly the Test Reactor Area), the Idaho Nuclear Technology and Engineering Center 
(INTEC), and the Central Facilities Area (CFA) at the INL, as shown in Figure C-1. The NODA was 
reportedly used by the U.S. Navy as an ordnance and nonradioactive hazardous material disposal area 
during the 1940s. Following the establishment of the National Reactor Testing Station (now the INL), 
the NODA came under control of the U.S. Atomic Energy Commission (now DOE). From about 1967 
to 1985, approximately 3,175 kg (7,000 lb) of reactive materials were treated (burned) at the NODA. 
Between 1967 and 1985, the NODA also was used as a storage area for hazardous waste generated at the  
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Figure C-1. Primary ordnance sites. 
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INL. Solvents, corrosives, ignitable materials, heavy-metal-contaminated solutions, formaldehyde, 
polychlorinated biphenyl materials, waste laboratory chemicals, and reactive materials were stored at this 
site until 1982. By October 1985, all these materials had been removed for off-Site disposal as hazardous 
waste or treated on-Site by open burning, as allowed by Resource Conservation and Recovery Act 
(RCRA) regulations (DOE-ID 1998). 
In 1985, the NODA was added to the RCRA, Part A, permit application as a thermal treatment 
unit. The last treatment of hazardous waste occurred in 1988 (except for one emergency action/detonation 
in 1990). In June 1990, a Memorandum of Understanding was developed between the Environmental 
Programs and Waste Reduction Operations Complex, under which the Environmental Programs agreed 
to fund and manage all activities necessary to formally close the NODA, including soil sampling and 
analysis, removal of contaminated soil, emergency removal of ordnance, maintenance of access signs and 
barricades, and preparation and submittal of all required documentation. In 1998, the Idaho Division of 
Environmental Quality under the Department of Health and Welfare terminated the Interim Status of the 
NODA with the agreement that the Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA) Program (42 USC § 9601 et seq.) would perform the final evaluation of the site 
in accordance with the Federal Facility Agreement and Consent Order for the Idaho National 
Engineering Laboratory (DOE-ID 1991). 
The 1994 removal action defined the cleanup area as 16 ha (40 acres) centered approximately 
762 m (2,500 ft) north of the current INL security force gun range on Portland Avenue. The large 
number of items removed during two previous actions supports the potential for fuzes, projectiles, and 
grenades to continue to be present. More detailed information about the NODA site can be found in the 
Comprehensive Remedial Investigation/Feasibility Study for Waste Area Groups 6 and 10 Operable 
Unit 10-04 (DOE-ID 2001). 
C-2.2 Mass Detonation Area 
The MDA is located 1.6 km (1 mi) east of Mile Marker 8 on Lincoln Boulevard, north of the 
INTEC and approximately 3.2 km (2 mi) east of the Naval Reactors Facility (NRF) as shown in 
Figure C-1. The site encompasses 322 ha (796 acres) and has been used for a number of small- to 
large-scale sympathetic and mass detonation tests, with test shots ranging up to 226,800 kg (500,000 lb) 
of explosives. A sympathetic detonation test is a test performed to find out if a charge explodes when 
another charge is detonated next to it. The MDA site includes numerous blast craters varying in 
dimensions from a few feet to several tens of feet. Historically, large quantities of UXO, pieces of 
explosives, and structural debris scattered during past testing have been noted at the MDA. In addition, 
more recent disposal activities associated with previous removal actions, as well as explosive test 
activities, may have contributed to explosives contamination at the site. More detailed information 
pertaining to the MDA can be found in the OU 10-04 Comprehensive Remedial Investigation/Feasibility 
Study (RI/FS) (DOE-ID 2001). 
C-2.3 Experimental Field Station 
The Experimental Field Station is located within the NPG gunnery range approximately 9.7 km 
(6 mi) downrange and northeast of the CFA-633 NPG firing site and approximately 0.4 km (0.25 mi) west 
of the Big Lost River Channel as shown in Figure C-1. The site is an estimated 2 ha (5 acres), although 
the actual contamination is restricted to approximately 510 m2 (610 yd2). This site includes multiple 
craters within which a variety of explosive tests were conducted. The site is known to contain UXO, 
pieces of explosives, structural debris, and soil contamination. More detailed information pertaining to 
the Experimental Field Station is available in the OU 10-04 Comprehensive RI/FS (DOE-ID 2001). 
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C-2.4 Rail Car Explosion Area 
The Rail Car Explosion Area is located approximately 3.2 km (2 mi) due west of Mile Marker 13 
on Lincoln Boulevard and adjacent to the Big Lost River channel, approximately 4.8 km (3 mi) northeast 
of NRF, as shown in Figure C-1. It encompasses 195 ha (483 acres) and contains the debris scattered from 
a sympathetic detonation test involving five railroad cars, each loaded with 13,608 kg (30,000 lb) 
of explosive ordnance for a total of 68,040 kg (150,000 lb). The crater is located near the west bank of the 
Big Lost River, and pieces of ordnance and explosives (mostly RDX) have historically been located along 
both sides of the Big Lost River as documented in the Preliminary Scoping Track 2 Summary Report for 
Operable Unit 10-03 Ordnance (DOE-ID 1998). The OU 10-04 Comprehensive RI/FS (DOE-ID 2001) 
provides additional information pertaining to the Rail Car Explosion Area. 
C-2.5 Land Mine Fuze Burn Area 
The Land Mine Fuze Burn Area is 0.8 km (0.5 mi) west of Lincoln Boulevard and approximately 
0.8 km (0.5 mi) north of the Fire Station II training area (Mile Marker 5), as shown in Figure C-1. The 
site consists of approximately five separate ordnance disposal locations in an 8.1-ha (20-acre) area 
between a meander of a former channel of the Big Lost River and an old abandoned irrigation canal 
that was hand-dug in the early 1900s (DOE-ID 2001). Based upon visual observation of the site, the 
contaminated area of the site is restricted to a few square meters in a single location. As described in the 
Preliminary Scoping Track 2 Summary Report for Operable Unit 10-03 Ordnance (DOE-ID 1998), the 
site was used by NPG personnel for disposal of land mine pressure plates and aerial bomb packaging 
materials and as an area to dispose of land mine fuzes by burning. Although previous removal actions 
were performed at the Land Mine Fuze Burn Area in 1996 and 1997, additional land mine fuzes are likely 
to be present. More detailed information pertaining to the Land Mine Fuze Burn Area can be found in the 
OU 10-04 Comprehensive RI/FS (DOE-ID 2001). 
C-3. DESCRIPTION OF OPERATIONS AND MAINTENANCE 
C-3.1 Institutional Controls 
DOE-ID will implement and maintain institutional controls at CERCLA sites at the INL where 
contamination precludes unrestricted use. The DOE-ID ensures that institutional controls will be in effect 
over the next 100 years or more, unless a 5-year review concludes that unrestricted land use is allowable 
and institutional controls are no longer required. Institutional controls will not be required if (a) all 
contaminant media are removed, (b) contamination concentrations are comparable to local background 
values, or (c) residual concentrations allow unrestricted use. 
All institutional control requirements for OU 10-04 sites—including implementation, maintenance, 
inspection, monitoring, enforcement, and reporting—are addressed in the INL Sitewide Institutional 
Controls Plan (DOE-ID 2006). The Sitewide Institutional Controls Plan is the principal document 
governing establishment, implementation, enforcement, and monitoring of institutional controls at all 
INL Sites requiring institutional controls under CERCLA (42 USC § 9601 et seq.). The Sitewide 
Institutional Controls Plan was developed in accordance with the Record of Decision (ROD) requirements 
(DOE-ID 2002). Institutional controls for all OU 10-04 sites include a CERCLA sign, with some sites 
also requiring physical access restrictions. 
For access to the ordnance areas and TNT/RDX-contaminated soil sites, permission from the 
WAG 10 remediation project manager must be obtained. Signs posted at logical points of entrance and 
at intervals along the perimeter of the areas identify the potential hazards, provide a point of contact, and 
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stipulate that permission from the WAG 10 manager is required prior to entry. Other access controls 
include training and escort requirements and restrictions on land use. All personnel performing fieldwork 
at the INL must complete a training course on recognition of UXO, which also identifies areas at the 
INL with known or potential UXO. In order to conduct work within the ordnance areas and the 
TNT/RDX-contaminated soil sites, workers must be trained to recognize ordnance and explosives, 
understand the hazards, and become familiar with the reporting requirements. An excavation permit is 
required for any work involving land disturbance, such as drilling or excavation, which must be approved 
by an explosive ordnance disposal-qualified expert who is familiar with the UXO areas at the INL and 
will determine if a survey for UXO is required before fieldwork can commence. 
C-3.2 Environmental Monitoring 
Ecological monitoring is the only type of environmental monitoring to be conducted under 
OU 10-04 and will occur as part of the Phase I activities. In accordance with the provisions of the ROD 
(DOE-ID 2002), a long-term ecological monitoring plan has been implemented to ensure protection of the 
INL’s ecosystem. Ecological monitoring is being performed in accordance with the requirements 
delineated in the Long-Term Ecological Monitoring Plan for the Idaho National Engineering and 
Environmental Laboratory (INEEL 2004). The purpose of the long-term ecological monitoring is to 
eliminate uncertainty in the INL-wide ecological risk assessment, allow coordination with ongoing 
environmental monitoring efforts, allow coordination with other agency activities, and address 
stakeholder concerns. 
Ecological monitoring may be discontinued at any of the UXO- or TNT/RDX-contaminated sites 
after a 5-year review, if the Agencies determine that monitoring is no longer required. The Agencies also 
may change the frequency of environmental monitoring in a 5-year review. As stated in the ROD 
(DOE-ID 2002), OU 10-08 is responsible for groundwater monitoring; therefore, groundwater monitoring 
is not an activity for OU 10-04. Any postremediation monitoring required for the remediation sites will be 
determined once remedial action for Phases II through IV has been completed. 
C-3.3 Operation and Maintenance 
Five UXO-contaminated sites identified in the ROD (DOE-ID 2002) require remedial action, 
which will be performed in this Phase IV of the OU 10-04 remediation. Until remediation of these sites is 
performed, institutional controls to protect human health and the environment will be established and 
maintained. The institutional control requirements for the sites are addressed in the INL Sitewide 
Institutional Controls Plan (DOE-ID 2006). The institutional controls will remain in place until it is 
determined either through submittal of and concurrence with a remedial action report or during a 5-year 
review that they are no longer necessary. Operations and maintenance of OU 10-04 sites will be 
performed in accordance with the requirements of this plan, as well as those outlined in the INL Sitewide 
Operations and Maintenance Plan for CERCLA Response Actions (DOE-NE-ID 2006a). 
C-3.4 Five-Year Reviews 
In accordance with the “National Oil and Hazardous Substances Pollution Contingency Plan” 
(40 CFR 300) for sites where contamination is left in place above risk-based levels for unrestricted use, 
a review of the selected remedy will be conducted every 5 years until it is determined by the Agencies to 
be unnecessary. During the 5-year review, the remedy is evaluated to determine if it remains protective of 
human health and the environment. The review also includes an evaluation of new data that could change 
the monitoring or controls in place for the sites. It is the intent that a consolidated 5-year review will be 
performed for the four phases of the OU 10-04 remedial action as part of the Sitewide 5-year review 
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conducted at the INL. The first INL Sitewide 5-year review was completed in 2005 as documented in the 
Five-Year Review of CERCLA Response Actions at the Idaho National Laboratory (DOE-NE-ID 2006b). 
The next 5-year review is scheduled for 2010. Given that the remedial actions involving the OU 10-04 
sites were yet to be implemented and the OU 10-08 comprehensive ROD is yet to be written, no 
recommendations were provided in the 5-year review that would impact WAG 10. 
C-4. OPERATIONS AND MAINTENANCE IMPLEMENTATION 
This section summarizes the activities needed to implement the Phase IV O&M requirements for 
OU 10-04. These activities include performing inspections, outlining the organizational practices that will 
drive the O&M activities, and specifying the individuals responsible for performing the activities. As 
described in Section C-3, there are no planned operations or scheduled maintenance activities. However, 
it may be necessary to perform unscheduled maintenance and repairs if additional contamination is found. 
C-4.1 Organization and Responsibilities 
C-4.1.1 U.S. Department of Energy Idaho Operations Office Project Manager 
The DOE-ID WAG 6/10 remediation project manager is responsible for ensuring that the O&M 
activities are performed in accordance with this approved plan and overseeing the activities of the INL 
contractor at WAG 6, OU 6-05 and WAG 10, OU 10-04. 
C-4.1.2 Idaho National Laboratory Management and Operations Contractor 
As the point of contact for O&M activities, the Idaho Cleanup Project (ICP) contractor WAG 6/10 
remediation project manager will be responsible for maintaining document control of inspection reports 
(including placement in the project records file), administrating subcontracts for performing required 
activities, and reporting activities to DOE-ID. 
C-4.2 Conducting Monitoring, Maintenance, and Inspections 
The ICP contractor will provide qualified personnel to perform the O&M activities for remedial 
actions conducted under the OU 10-04 ROD (DOE-ID 2002). Personnel will be trained on the 
requirements of the approved plan before performing O&M activities. The ICP project manager is 
responsible for inspection implementation and reporting. Any additional UXO sites that are identified will 
be reported and addressed under the Phase I O&M activities on an as-needed basis. 
C-4.2.1 Institutional Controls 
Institutional controls will be implemented and maintained at the UXO sites requiring remediation 
until remediation is complete and it is determined either through the submittal of and concurrence with 
a remedial action report or during a 5-year review that institutional controls are no longer required. 
Requirements and frequency for institutional control inspection and maintenance are addressed in the INL 
Sitewide Institutional Controls Plan (DOE-ID 2006). The inspections will address institutional control 
requirements for each site, such as identification and warning signs, visible access restrictions, 
administrative controls, and land-use restrictions. 
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C-4.2.2 Ecological Monitoring 
Long-term ecological monitoring will be conducted as prescribed in the OU 10-04 ROD 
(DOE-ID 2002). Details of the ecological monitoring are described in the Long-Term Ecological 
Monitoring Plan for the Idaho National Engineering and Environmental Laboratory (INEEL 2004). 
C-4.2.3 Operations and Maintenance 
No routine maintenance is planned for the UXO-contaminated sites. The only planned routine 
activities will involve inspections and maintenance of CERCLA signs, ordnance and explosive warning 
signs, and any existing physical access restrictions (e.g., fencing). Signs of unauthorized intrusion also 
will be monitored during site inspections. These routine activities will be performed according to the 
requirements delineated in the Operations and Maintenance Plan for Operable Units 6-05 and 10-04, 
Phase I (DOE-ID 2004b), as well as those outlined in the INL Sitewide Operations and Maintenance 
Plan for CERCLA Response Actions (DOE-NE-ID 2006a). 
In accordance with the Operations and Maintenance Plan for Operable Units 6-05 and 10-04, 
Phase I (DOE-ID 2004b), surface ordnance and explosives discovered during routine INL Site operations 
that, based on expert evaluation, pose an unacceptable near-term physical hazard may be removed or 
isolated. A decision to remove, detonate in place, or isolate the identified item before remediation of 
sites contaminated with ordnance and explosives will be based on the determined hazard level. Any 
item determined to pose an unacceptable near-term physical hazard will be removed and disposed of by 
high-order detonation, detonated in place, or isolated and posted with signs. Such an action will not 
initiate full remediation of the affected area, since full remediation will be performed either under 
Phase III (for explosives) or Phase IV (for UXO). 
C-5. REPORTING REQUIREMENTS 
Reporting requirements related to institutional controls, environmental monitoring, operations 
and maintenance, and 5-year reviews are summarized in the following sections. The purpose of these 
reporting activities is to ensure that all activities are adequately documented and that related data and 
information are provided to the Agencies for review and decision-making. Although the following 
sections indicate separate reporting requirements and separate reports, the reporting requirements may be 
met by combining the information into a single annual report. The frequency of all the reporting identified 
in the following sections will be reviewed by the Agencies during the first 5-year review and may be 
adjusted to an alternative frequency. All reports will be submitted electronically to the INL Information 
Repository for records storage. 
C-5.1 Institutional Control Reporting 
Reporting requirements for institutional controls are specified in the INL Sitewide Institutional 
Controls Plan (DOE-ID 2006). An institutional control monitoring report will be prepared and submitted 
to the Agencies for information on an annual basis throughout the duration of the site’s O&M activities. 
C-5.2 Environmental Monitoring Reporting 
The only environmental monitoring to be conducted by OU 10-04 is the long-term ecological 
monitoring. Data and results from the ecological monitoring will be compiled and presented in an annual 
monitoring report. This annual report will be prepared and submitted to the Agencies for information. 
 C-11 
C-5.3 Operations and Maintenance Reporting 
Data and results from annual inspections (e.g., information regarding site intrusions, warning 
signs, and physical access restrictions) will be compiled and presented in an annual report, which will 
be submitted to the Agencies for information. The report will contain documentation of scheduled 
inspections, follow-up and contingency inspections, and maintenance activities. It will include the 
following as a minimum: 
• General OU description and operational history 
• A summary of the inspection 
• A summary of maintenance activities to date 
• An estimate of maintenance activities required in the next year 
• A copy of the appropriate inspection report forms. 
C-5.4 Five-Year Review Reporting 
Data and results from the annual reports for institutional controls, environmental monitoring, 
and O&M will be summarized and addressed in a 5-year review report. The 5-year review report will 
be prepared in accordance with the requirements delineated in the Idaho National Engineering and 
Environmental Laboratory Sitewide Five-Year Review Plan for CERCLA Response Actions 
(DOE-NE-ID 2004). Additional content requirements for the report will be developed and included in 
future revisions of that plan. 
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Cultural Resources Summary 
A Summary of Archaeological Surveys Completed  
in Advance of Ordnance Identification and Remediation  
1986–1997 
D-1. INTRODUCTION 
In 1942, a portion of what is now designated as the Idaho National Laboratory (INL) was set aside 
by the U.S. Navy to test fire naval guns, to conduct mass detonation tests, to practice aerial bombing, and 
to perform explosive material compatibility tests. As a result of these activities, many projectiles 
(explosive and inert) and explosive residues remain within the current boundaries of the INL. Efforts to 
characterize and remediate the areas affected by these activities are ongoing. Since some remedial actions 
have the potential to disturb the ground, archaeological surveys have been completed in advance of most 
cleanup efforts. 
D-2. SUMMARY 
A subcontractor from Idaho State University completed the first ordnance-related archaeological 
survey on the INL in 1986. At this time, the perimeter of the Naval Ordnance Disposal Area (NODA), an 
area now known as the NODA racetrack, was intensively examined. No archaeological resources were 
identified (Reed 1986). No additional ordnance-related archaeological surveys were completed until the 
1990s, when characterization and cleanup were accelerated. Six archaeological surveys were completed 
from 1992–1997, all in advance of characterization and remediation at a variety of areas. Since 1997, 
cleanup activities have been restricted to areas that have been previously surveyed for archaeological 
resources. As a result of these efforts, some level of archaeological survey coverage has been achieved 
for the following locations: 
• Areas surrounding the NODA 
• Central Facilities Area (CFA) gravel pit and landfill complex 
• Vicinity of the CFA-633 building 
• Storage bunkers north of the Idaho Nuclear Technology and Engineering Center (INTEC) 
• A small area east of the Reactor Technology Complex (RTC) (formerly the Test Reactor Area) 
• Areas surrounding the National Oceanic and Atmospheric Administration (NOAA) facility 
• Areas surrounding the now-demolished INL Fire Station II 
• A narrow zone on either side of a 10-mi stretch of power line extending north from Antelope 
substation 
• Area south of the Materials and Fuels Complex (MFC) (formerly Argonne National 
Laboratory-West) 
• Spot near Milepost 17 on Lincoln Boulevard 
• Areas surrounding the Experimental Field Station 
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• Craters east of INTEC 
• Areas surrounding the Mass Detonation Area 
• Areas surrounding the Railcar Explosion Area 
• Areas surrounding the Land Mine Fuse Burn Area. 
Formal and informal reports for these surveys are included in the INL cultural resource 
management (CRM) files (Pace 1996, 1997; Ringe 1992, 1993, 1994) along with letters of concurrence 
from the Idaho State Historic Preservation Office for some projects (i.e., 1992, 1993, 1994, and 1996). 
Although they were invited to provide their views in 1997, the Shoshone-Bannock Tribes have not 
responded. 
Archaeological resources have been identified in many of the ordnance areas. Table D-1 below 
summarizes these findings. Note: Italicized ordnance areas are under consideration for future cleanup and 
remediation. 
Table D-1. Archaeological resource summaries. 
Ordnance Area 
Total Number of 
Archaeological Resources 
in Ordnance Area 
Total Number of Significant 
Archaeological Resources in 
Ordnance Area 
NODA Twelve Nine: 
• 10-BT-808/94-NODA-4 
• 10-BT-809 
• 10-BT-812 
• 10-BT-813 
• 10-BT-814 
• 94-NODA-3 
• 94-NODA-1 
• LMIT-97-21-13 
• LMIT-97-21-14 
CFA gravel pit and landfill 
complex 
None None 
Vicinity of the CFA-633 
building 
None None (The CFA-633 building is 
designated as a historic building.) 
Storage bunkers north of 
INTEC 
None None 
Area east of RTC One None 
NOAA facility Five Two: 
• LMIT-97-21-5 
• LMIT-97-21-6 
Fire Station II Four Three: 
• LMIT-97-21-9 
• LMIT-97-21-10 
• LMIT-97-21-11 
Table D-1. (continued). 
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Ordnance Area 
Total Number of 
Archaeological Resources 
in Ordnance Area 
Total Number of Significant 
Archaeological Resources in 
Ordnance Area 
Power line extending north 
from Antelope substation 
Nineteen Ten: 
• EGG-93-ORD-2  
• EGG-93-ORD-3 
• EGG-93-ORD-6 
• EGG-93-ORD-7 
• EGG-93-ORD-9 
• EGG-93-ORD-10 
• EGG-93-ORD-13 
• EGG-93-ORD-14 
• EGG-93-ORD-19 
• EGG-93-ORD-20 
MFC Six One: 
• 94-ANLW-5 
Milepost 17 on Lincoln Blvd. None None 
Experimental Field Station None None 
Craters east of INTEC None None 
Mass Detonation Area None None 
Railcar Explosion Area Four Four: 
• LMIT-96-51-4 
• LMIT-96-51-5 
• LMIT-96-51-6 
• LMIT-96-51-7 
Land Mine Fuze Burn Area Two One: 
• LMIT-96-51-3 
• One unrecorded site nearby 
CFA = Central Facilities Area 
INTEC = Idaho Nuclear Technology and Engineering Center 
MFC = Materials and Fuels Complex 
NOAA = National Oceanic and Atmospheric Administration 
NODA = Naval Ordnance Disposal Area 
RTC = Reactor Technology Complex 
 
As a general rule, consultation with the State Historic Preservation Office on past cleanup efforts 
has resulted in the implementation of the following recommendations to protect the significant 
archaeological resources during ordnance identification and remediation: 
• All contractor and subcontractor personnel who will enter the ordnance removal area will attend 
an archaeological resource protection training session offered by the INL CRM Office. 
• All access to and from the ordnance removal areas will be restricted to existing roads and tracks. 
Off-road vehicle travel is approved within the boundaries of the surveyed areas, but it is not 
approved within the boundaries of any identified cultural resource site areas. 
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• If safety considerations allow, all ordnance devices will be removed from identified cultural 
resource site areas before detonation. 
• In the event that an ordnance device cannot be safely removed from a cultural resource site area, 
a member of the INL CRM Office will be present during or immediately after the disposal process 
to immediately assess any impacts and stabilize any cultural materials that may be exposed. 
• All work will be redirected and the INL CRM Office will be consulted immediately if any unusual 
materials (e.g., bones, charcoal-stained soil, rock alignments, obsidian flakes, pottery, stone tools) 
are unexpectedly encountered, particularly during subsurface activities. 
• Efforts will be made to continue to offer invitations to the Shoshone-Bannock Tribes cultural 
resources coordinator to become involved in monitoring, surveying, and other project activities. 
Proposed future cleanup and remediation at the Fire Station II, Experimental Field Station, 
Land Mine Fuse Burn, NOAA, and NODA areas have the potential to impact at least 14 significant 
archaeological sites. The recommendations summarized above in regard to worker education, 
archaeological monitoring, stop work, and tribal involvement should be implemented for the work. In 
addition, archaeological survey should be expanded as necessary to encompass all of the lands that might 
require remediation. Under present plans, it appears that the following portions of these areas remain 
unsurveyed: 
• 4 acres on north end of Fire Station II 
• 1 acre on southeastern end of Experimental Field Station 
• 20 acres north of the Big Lost River at NODA. 
Archaeological surveys must be completed in the above areas to fully assess the effects of the 
proposed cleanup and remediation. 
D-3. REFERENCES (ANNOTATED) CITED 
Pace, Brenda Ringe, 1996, “Archaeological Surveys for 1996 Ordnance Removal Actions,” Internal 
Report No. LMIT-96-51, November 1996. 
• The report presents documentation of intensive archaeological survey of a 20-acre cleanup area at 
the Railcar Explosion Area, a 27-acre area at the Land Mine/Fuse Burn Area, and a 10-acre area 
east of TRA (now called the Reactor Technology Complex). Seven archaeological resources are 
identified, five potentially eligible for nomination to the National Register of Historic Places and 
recommended for protection (four at Railcar Area, one at Fuse Burn Area). Standard 
recommendations include removal of ordnance devices for detonation whenever possible in 
sensitive areas, archaeological monitoring/salvage after in-place detonation and sampling, and 
worker education in archaeological protection. Recommendations to limit off-road vehicle use also 
are included. Idaho State Historic Preservation Office concurrence is noted (R. M. Yohe to Brenda 
Ringe Pace, “Archaeological Reports, LMIT-95-6, Ordnance Cleanup Project,” 
November 19, 1996). 
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Pace, Brenda Ringe, 1997, “Archaeological Surveys for 1997 Ordnance Removal Actions,” Internal 
Report No. LMIT-97-21. 
• Report presents documentation of intensive archaeological survey of a 2-acre area at the 
Experimental Field Station, a 13-acre area at the Fire Station II area, a 32-acre area at the Railcar 
Explosion Area, a 74-acre area at the Mass Detonation Area, a 33-acre area at the National Oceanic 
and Atmospheric Administration area, a 112-acre area at the Naval Ordnance Disposal Area, and a 
15-acre area of craters east of INTEC. Four previously recorded archaeological resources are 
identified and 15 new archaeological resources are identified, 10 potentially eligible for nomination 
to the National Register of Historic Places (two at Fire Station II, two at NOAA, six at NODA). 
Standard recommendations included removal of ordnance devices for detonation whenever 
possible in sensitive areas, archaeological monitoring/salvage after in-place detonation and 
sampling, and worker education in archaeological protection. Recommendations to limit off-road 
vehicle use also are included.  
Reed, W. G., 1986, “An Archaeological Survey of the Naval Ordnance Disposal Area of the Idaho 
National Engineering Laboratory,” Swanson/Crabtree Anthropological Research Laboratory 
Reports of Investigations: 86-17. 
• This report presents documentation of intensive archaeological survey of the NODA “racetrack” 
by a subcontractor from Idaho State University. No archaeological resources are identified. 
Ringe, Brenda L., 1992, Letter to M. W. Lusk, January 23, 1992, “Archaeological Considerations in the 
Removal of Unexploded Ordnance from the INEL,” BLR-05-92, INEEL Cultural Resource 
Management Archives. 
• This document represents a clearance recommendation for cleanup of surface ordnance at 
miscellaneous locations, including CFA gravel pit/landfill complex, CFA-633, NOAA, an area 
east of RTC, Fire Station II, and at storage bunkers near INTEC. It includes recommendation for 
archaeological survey of power line extending north of Antelope Substation before cleanup 
activities. Archaeological surveys are recommended in areas not previously examined (power line) 
and in any future proposed cleanup areas (aerial bombing ranges near the Radioactive Waste 
Management Complex and MFC, firing fan between the Naval Ordnance Training Facility and 
Big Southern Butte). Cleanup in archaeologically sensitive areas is recommended for 
archaeological monitoring and post-cleanup salvage. Worker education in archaeological 
protection also is recommended. Idaho State Historic Preservation Office concurrence is noted 
(T. Green to A. Williams, “Unexploded Ordnance Interim Action Cultural Resources Assessment, 
INEL,” April 7, 1992). 
Ringe, Brenda L., 1993, “Archaeological Surveys for the Idaho National Engineering Laboratory 
Ordnance Cleanup,” External Report No. EGG-CS-10995. 
• Report presents documentation of intensive archaeological survey of 11-mi-long power line 
corridor in advance of ordnance cleanup. Nineteen archaeological resources are identified, 
10 potentially eligible for nomination to the National Register of Historic Places and recommended 
for protection. Recommendations include removal of ordnance devices for detonation whenever 
possible in sensitive areas, archaeological monitoring/salvage after in-place detonation and 
sampling, and worker education in archaeological protection. Idaho State Historic Preservation 
Office concurrence is noted (R. M. Yohe to B. L. Ringe, “EGG-93-7, INEL Sitewide Ordnance 
Cleanup,” June 25, 1993). 
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Ringe, Brenda L., 1994, “Archaeological Surveys for Ordnance Remediation at ANL-W and the NODA 
on the INEL,” External Report No. EGG-CS-11319. 
• Report presents documentation of intensive archaeological survey of 40-acre area surrounding 
NODA racetrack, 90-acre area south of MFC, and small location near Milepost 17 along 
Lincoln Boulevard. Ten archaeological resources are identified, four potentially eligible for 
nomination to the National Register of Historic Places and recommended for protection (three 
at NODA, one at MFC). Standard recommendations included removal of ordnance devices for 
detonation whenever possible in sensitive areas, archaeological monitoring/salvage after in-place 
detonation and sampling, and worker education in archaeological protection. Idaho State Historic 
Preservation Office concurrence on eligibility is noted (R. M. Yohe to B. L. Ringe, Cultural 
Resource Draft Report BLR-19-94, Argonne National Laboratory-West, Naval Ordnance 
Disposal Area, July 5, 1994). 
